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Grant Number:
B-09-CN-MI-0035

Grantee Name:
State of Michigan

Grant Amount:
$223,875,399.00

Estimated PI/RL Funds:
$15,500,000.00

Obligation Date: Award Date:
02/11/2010

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$239,375,399.00

Disasters:

NSP

Declaration Number

$15,710.00

N/A

$196,095,807.20

$28,485,830.83

$43,417,405.26

$40,210,531.78

Total Obligated

$5,395,885.79

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$238,910,466.88

$917,858.47 $6,298,034.26

Match Contributed

     Program Funds Drawdown

To Date

$218,219,179.34

$236,412,795.32

$238,910,466.88

Overall

Program Income Received

$10,510,931.88

$12,100,286.88

Narratives
Executive Summary:

Target Geography:

Program Approach:

Consortium Members:

How to Get Additional Information:

Active

QPR Contact:Grant Status:
No QPR Contact Found

$40,226,241.78 $201,491,692.99Total Funds Drawdown

2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



The State of Michigan has reached the 100% expenditure of NSP2 funds!  The total expenditures reported as of
3/31/13 were as follows:
City of Kalamazoo $8,762,234; Kalamazoo County Land Bank $8,003,008; City of Highland Park $9,334,539; City of
Lansing $5,771,859; City of Saginaw $14,078,935; City of Benton Harbor $7,659,820; City of Hamtramck
$11,955,846; City of Battle Creek $6,547,059; Calhoun County Land Bank $3,157,808; City
of Grand Rapids $16,212,242; City of Wyandotte $9,921,455.45; Genesee County Land Bank $10,456,117;
Berrien County Land Bank $5,397,708; Ingham County Land Bank $13,505,964; City of Flint $12,828,447; City
of Detroit $11,918,441; Saginaw County Land Bank $5,081,713; Gardenview $20,261,210; Benjamin Manor
$2,321,183; MSHDA Administration $11,534,167; Michigan Land Bank $29,719,339.69. 
Currently the DRGR system identifies $218,219,179.34 as expended which does not take into account the following
expenditures of $2,850,066 which will be reflected once action plan changes to modify the following consortium
partner's line item budgets occurs.  In addition, it does not take into account FSRs that are currently being prepared
and/or processed. 

    •  City of Grand Rapids E001 increase of $1,070,030 and D001 increase of $41,372
    •  City of Flint E001 increase of $273,366
    •  City of Detroit D001 increase of $64,384
    •  City of Highland Park D001 increase of $31,332 and E001 increase of $262,969
    •  City of Hamtramck E001 increase of $507,607
    •  City of Lansing E001 increase of $86,361
    •  Genesee County Land Bank D001 increase of $458,016 and C001 increase of $9,186
    •  Kalamazoo County Land Bank D001 increase of $45,443
    •  Saginaw County Land Bank C001 increase of $2,895
    •  Michigan Land Bank C001 increase of $13,818
    •  Michigan Land Bank Hamtramck E001 increase of $8,400
    •  Michigan Land Bank Pontiac B001 increase of $27,164
The State of Michigan also made significant progress this quarter towards developing a system to identify, review,

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$15,465,258.69

$0.00

To Date

Limit on Public Services

$28,485,830.83

0.00%
0.00%

Overall Benefit Percentage (Projected)

$15,465,258.69

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$22,387,539.90

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $22,387,539.90 $19,000,000.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $55,968,849.75 $74,389,254.21

Overall Benefit Percentage (Actual)
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approve and close activities.  In addition, MSHDA has secured staff to make sure that we have the ability to report
beneficiary data as units are sold and/or properties are cleared.  A total of 716 demolition activities have been
reported within the QPR along with 1 new construction and 13 rehab units.  MSHDA is actively engaged in making
sure that project closeout remains a priority within the consortium and we continue to encourage and facilitate
expedited activity closeouts. 
 
 
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

001, Admin $2,359,175.15 $19,000,000.00 $15,465,258.69

9999, Restricted Balance $0.00 $0.00 $0.00

B001, Eligible Use B001 - Rehab/Reconstruction $6,011,846.00 $55,142,526.83 $44,290,144.00

B002, Eligible Use B002 - Homeownership Assistance $83,013.00 $361,394.00 $161,970.00

C001, Eligible Use C $1,462,993.00 $9,750,000.00 $7,913,815.00

D001, Eligible Use D001 $8,318,497.00 $37,465,686.00 $29,844,267.00

E001, Eligible Use E001 - Redevelopment $15,144,708.00 $88,236,727.00 $70,094,244.00

E002, Eligible Use E002 - Homeownership Assistance $49,661.00 $408,900.00 $107,330.00

M000 - Gardenview Estates, M000 - Gardenview Estates $6,459,456.63 $20,080,549.53 $19,997,596.51

M001 - Lafayette Lofts, M001-MLBFTA/Pontiac NS2-2009-6027-05 $0.00 $5,900,000.00 $5,900,000.00

M002 - Benjamin Manor, M002S - Benjamin Manor Highland $321,182.00 $2,321,182.00 $2,321,182.00

MSHDA P.I., Program Income Returned To MSHDA $0.00 $100,000.00 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,130,000.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$4,130,000.00

$0.00

$0.00

$0.00

$4,130,000.00

$4,130,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B001M MLBFTA/Pontiac NS2-2009-6027-05

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

01/19/2012

Direct Benefit (Households)

$4,130,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Multifamily Rental Development Project that will create 46 units of which 34 will be rented to households above 50% AMI.

Location Description:

154-156 North Saginaw, Pontiac

Activity Progress Narrative:

Lafayette Lofts 0380Activity Title:

Project Number:

M001 - Lafayette Lofts

Project Title:

M001-MLBFTA/Pontiac NS2-2009-6027-05

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/34# of Housing Units 0

0/34# of Multifamily Units 0

$0.00     Program Funds Drawdown $4,130,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/34# of Households 0 0 0

0 0/0 0/0 0/34# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,770,000.00

NSP Only - LH - 25% Set-Aside Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,770,000.00

$0.00

$0.00

$0.00

$1,770,000.00

$1,770,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

B001MS MLBFTA/Pontiac NS2-2009-6027-05

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

01/19/2012

Direct Benefit (Households)

$1,770,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Multifamily Rental Development Project that will create 46 units of which 12 will be rented to households at or below 50% AMI.

Location Description:

154-156 North Saginaw, Pontiac

Activity Progress Narrative:

Lafayette Lofts 0380Activity Title:

Project Number:

M001 - Lafayette Lofts

Project Title:

M001-MLBFTA/Pontiac NS2-2009-6027-05

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

0/12# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $1,770,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/12 0/0 0/12# of Households 0 0 0

0 0/12 0/0 0/12# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,348.00

NSP Only - LMMI State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$182,348.00

$182,348.00

$0.00

$0.00

$182,348.00

$140,295.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Center for Community Progress - B001

$130,841.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/11/2013

$182,348.00

To Date

01/14/2010

Direct Benefit (Households)

$130,841.00

Total Funds Expended

Responsible Organization:

$140,295.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This activity is for activity delivery costs to assist consortium partners with B001 activities.

Location Description:

Activity Progress Narrative:

Center for Community Progress - B001 ADCActivity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$140,295.00$140,295.00State of Michigan - Michigan State Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$130,841.00     Program Funds Drawdown $130,841.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,341.00

NSP Only - LMMI State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$8,341.00

$8,341.00

$0.00

$0.00

$8,341.00

$7,642.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Center for Community Progress - C001

$6,939.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$8,341.00

To Date

01/14/2010

Area Benefit (Census)

$6,939.00

Total Funds Expended

Responsible Organization:

$7,642.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

This activity is for activity delivery costs to assist consortium partners with C001 activities.

Location Description:

Activity Progress Narrative:

Center for Community Progress - C001 ADCActivity Title:

Project Number:

C001

Project Title:

Eligible Use C

$7,642.00$7,642.00State of Michigan - Michigan State Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$6,939.00     Program Funds Drawdown $6,939.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,574.00

NSP Only - LMMI State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$56,574.00

$56,574.00

$0.00

$0.00

$56,574.00

$40,847.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Center for Community Progress - D001

$36,084.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$56,574.00

To Date

01/14/2010

Area Benefit (Census)

$36,084.00

Total Funds Expended

Responsible Organization:

$40,847.00

Clearance and Demolition Under Way

Activity Description:

This activity is for activity delivery costs to assist consortium partners with D001 activities.

Location Description:

Activity Progress Narrative:

Center for Community Progress - D001 ADCActivity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$40,847.00$40,847.00State of Michigan - Michigan State Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$36,084.00     Program Funds Drawdown $36,084.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$268,870.00

NSP Only - LMMI State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$268,870.00

$268,870.00

$0.00

$0.00

$268,870.00

$225,045.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Center for Community Progress - E001

$198,234.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$268,870.00

To Date

01/14/2010

Direct Benefit (Households)

$198,234.00

Total Funds Expended

Responsible Organization:

$225,045.00

Construction of new housing Under Way

Activity Description:

This activity is for activity delivery costs to assist consortium partners with E001 activities.

Location Description:

Activity Progress Narrative:

Center for Community Progress - E001 ADCActivity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$225,045.00$225,045.00State of Michigan - Michigan State Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$198,234.00     Program Funds Drawdown $198,234.00

15

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,789.00

NSP Only - LMMI State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$28,789.00

$28,789.00

$0.00

$0.00

$28,789.00

$23,330.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

Center for Community Progress - E002

$22,006.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$28,789.00

To Date

01/14/2010

Direct Benefit (Households)

$22,006.00

Total Funds Expended

Responsible Organization:

$23,330.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

This activity is for activity delivery costs to assist consortium partners with E002 activities.

Location Description:

Activity Progress Narrative:

Center for Community Progress - E002 ADCActivity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$23,330.00$23,330.00State of Michigan - Michigan State Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$22,006.00     Program Funds Drawdown $22,006.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,514,588.00

NSP Only - LH - 25% Set-Aside State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$6,514,588.00

$0.00

$0.00

$0.00

$6,514,588.00

$6,514,588.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

M000S - Gardenview Phase 2 C

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

01/14/2010

Direct Benefit (Households)

$6,514,588.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction/Bridge Loan to be repaid with TC equity

Location Description:

Located at 16370 Tireman, the Gardenview Estates (formerly known as Herman Gardens) site was a vacant 139-acre
&ldquosuper-block&rdquo located at the intersection of the Southfield Freeway and Joy Road on the West Side of the City of
Detroit.  The overall site consists of approximately 139 acres and is bounded by Joy road to the north, Tireman Avenue on the
south, Asbury Avenue to the east, and the Southfield Freeway to the west. 

Activity Progress Narrative:

Gardenview Phase 2 C Const/BLActivity Title:

Project Number:

M000 - Gardenview Estates

Project Title:

M000 - Gardenview Estates

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/29# of Housing Units 0

0/29# of Multifamily Units 0

$0.00     Program Funds Drawdown $6,514,588.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/29 0/0 0/29# of Households 0 0 0

0 0/29 0/0 0/29# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$896,622.00

NSP Only - LH - 25% Set-Aside State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$896,622.00

$0.00

$0.00

$0.00

$896,622.00

$896,622.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

M001S - Gardenview Phase 3 A

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

01/14/2010

Direct Benefit (Households)

$896,622.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction Loan to be repaid with TC equity

Location Description:

Located at 16370 Tireman, the Gardenview Estates (formerly known as Herman Gardens) site was a vacant 139-acre
&ldquosuper-block&rdquo located at the intersection of the Southfield Freeway and Joy Road on the West Side of the City of
Detroit.  The overall site consists of approximately 139 acres and is bounded by Joy road to the north, Tireman Avenue on the
south, Asbury Avenue to the east, and the Southfield Freeway to the west. 

Activity Progress Narrative:

Gardenview Phase 3A Const LoanActivity Title:

Project Number:

M000 - Gardenview Estates

Project Title:

M000 - Gardenview Estates

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Multifamily Units 0

$0.00     Program Funds Drawdown $896,622.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,321,182.00

NSP Only - LH - 25% Set-Aside State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$2,321,182.00

$321,182.00

$0.00

$0.00

$2,321,182.00

$2,321,182.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

M002S - Benjamin Manor

$321,182.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$321,182.00

To Date

02/11/2011

Direct Benefit (Households)

$2,321,182.00

Total Funds Expended

Responsible Organization:

$321,182.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Benjamin Manor Apartments is comprised of fifteen two-story, wood framed buildings with 58 two-bedroom and 23 three-
bedroom units and is an existing Authority owned family development located in the City of Highland Park at 141 Manchester
Street, Wayne County.  The existing residents will not be displaced, and the preservation and renovation of this project will not
result in a rent increase for the existing tenants of Benjamin Manor Apartments.  The Authority took title to the property on
November 12, 2009 through foreclosure and began marketing the property at the end of the redemption period which ended
May 12, 2010. At that time, the outstanding balance of the tax-exempt first loan was $2,850,547 with a carrying balance of
$2,879,518.      Neighborhood Stabilization Program (NSP 1) funds will be used only for rehabilitation and soft cost line items. 

Location Description:

141 Manchester - Highland Park

Activity Progress Narrative:

M002S - Benjamin Manor Highland Park/MLBActivity Title:

Project Number:

M002 - Benjamin Manor

Project Title:

M002S - Benjamin Manor Highland Park/MLBFTA

$2,321,182.00$321,182.00State of Michigan - Michigan State Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/20# of Multifamily Units 0

$321,182.00     Program Funds Drawdown $2,321,182.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/20# of Households 0 0 0

0 0/0 0/0 0/20# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,244,339.53

NSP Only - LH - 25% Set-Aside State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$6,244,339.53

($180,660.47)

$0.00

$0.00

$6,244,339.53

$6,244,339.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

M002S - Gardenview Phase 3 C

$2,907,746.77

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

($180,660.47)

To Date

01/14/2010

Direct Benefit (Households)

$6,244,339.53

Total Funds Expended

Responsible Organization:

$2,907,746.77

Construction of new housing Under Way

Activity Description:

Gardenview New Construction of 55 units.

Location Description:

Located at 16370 Tireman, the Gardenview Estates (formerly known as Herman Gardens) site was a vacant 139-acre
&ldquosuper-block&rdquo located at the intersection of the Southfield Freeway and Joy Road on the West Side of the City of
Detroit.  The overall site consists of approximately 139 acres and is bounded by Joy road to the north, Tireman Avenue on the
south, Asbury Avenue to the east, and the Southfield Freeway to the west. 

Activity Progress Narrative:

Gardenview Phase 3 CActivity Title:

Project Number:

M000 - Gardenview Estates

Project Title:

M000 - Gardenview Estates

$6,244,339.53$2,907,746.77State of Michigan - Michigan State Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/55# of Housing Units 0

0/55# of Multifamily Units 0

$2,907,746.77     Program Funds Drawdown $6,244,339.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/55 0/0 0/55# of Households 0 0 0

0 0/55 0/0 0/55# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,425,000.00

NSP Only - LH - 25% Set-Aside State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$6,425,000.00

$0.00

$0.00

$0.00

$6,425,000.00

$6,342,046.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

M003S - Gardenview Phase 3 D

$3,551,709.86

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

01/14/2010

Direct Benefit (Households)

$6,342,046.98

Total Funds Expended

Responsible Organization:

$3,551,709.86

Construction of new housing Under Way

Activity Description:

Gardenview New Construction of 54 units.

Location Description:

Located at 16370 Tireman, the Gardenview Estates (formerly known as Herman Gardens) site was a vacant 139-acre
&ldquosuper-block&rdquo located at the intersection of the Southfield Freeway and Joy Road on the West Side of the City of
Detroit.  The overall site consists of approximately 139 acres and is bounded by Joy road to the north, Tireman Avenue on the
south, Asbury Avenue to the east, and the Southfield Freeway to the west. 

Activity Progress Narrative:

Gardenview Phase 3 DActivity Title:

Project Number:

M000 - Gardenview Estates

Project Title:

M000 - Gardenview Estates

$6,342,046.98$3,551,709.86State of Michigan - Michigan State Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/54# of Housing Units 0

0/54# of Multifamily Units 0

$3,551,709.86     Program Funds Drawdown $6,342,046.98
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/54 0/0 0/54# of Households 0 0 0

0 0/54 0/0 0/54# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,000,000.00

N/A State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$19,000,000.00

($2,105,167.00)

$0.00

$180,660.47

$18,500,000.00

$19,500,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Admin - 001

$2,359,175.15

$180,660.47

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

($2,605,167.00)

To Date

02/09/2010

N/A

$15,465,258.69

Total Funds Expended

Responsible Organization:

$6,393,916.46

Administration Under Way

Activity Description:

Berrien County LB - $227,457; Flint - $1,048,344; MLBFTA - $615,478; Calhoun County LB - $107,295; Benton Harbor -
$544,527; Detroit - $1,651,152; Genesee County LB - $345,516; Hamtramck - $703,734; Highland Park - $626,207; Kalamazoo
- $595,955; Kalamazoo County LB - $197,473; Lansing - $554,370; Ingham County LB - $410,610; Pontiac admin transferred
to MLBFTA - $771,984; Saginaw County LB - $150,996; Saginaw - $813,984; Wyandotte - $373,697; Battle Creek - $321,585;
Grand Rapids - $845,794; MLBFTA/Wyandotte - $55,183; MLBFTA/Hamtramck - $68,250; MLBFTA/Highland Park - $145,777;
MLBFTA/Detroit - $615,478; MLBFTA/Grand Rapids - $18,399
Michigan State Housing Development Authority - $11,194,435 (Center for Community Progress - $6,000,000) 
 

Location Description:

Activity Progress Narrative:

NS2 Admin - 001Activity Title:

Project Number:

001

Project Title:

Admin

$19,500,000.00$6,393,916.46State of Michigan - Michigan State Housing Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$2,359,175.15     Program Funds Drawdown $15,465,258.69
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,229,152.00

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$4,229,152.00

$829,458.00

$0.00

$0.00

$4,229,152.00

$3,618,175.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - B001

$760,563.00

$347,400.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$272,868.00

$0.00

N/A

02/10/2013

$1,539,085.00

To Date

02/11/2010

Direct Benefit (Households)

$3,449,354.00

Total Funds Expended

Responsible Organization:

$929,384.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Rehab of foreclosed or abandoned property.

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$3,618,175.00$929,384.00Battle Creek City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$760,563.00     Program Funds Drawdown $3,176,486.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/30# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,537,796.00

NSP Only - LH - 25% Set-Aside Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$1,537,796.00

$0.00

$0.00

$0.00

$1,537,796.00

$1,537,796.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - B001S

$0.00

$192,702.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$267,234.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,527,909.00

Total Funds Expended

Responsible Organization:

$7,233.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,537,796.00$7,233.00Battle Creek City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/20 0/0 0/20# of Households 0 0 0

$0.00     Program Funds Drawdown $1,260,675.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,180.00

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$20,180.00

$0.00

$0.00

$0.00

$20,180.00

$12,885.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - B002

$1,190.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$9,120.00

Total Funds Expended

Responsible Organization:

$4,955.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

$12,885.00$4,955.00Battle Creek City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$1,190.00     Program Funds Drawdown $9,120.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/18 0/27 0/45# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$539,056.00

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$539,056.00

$73,236.00

$0.00

$0.00

$455,925.00

$455,925.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - E002

$73,236.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$73,236.00

To Date

02/11/2010

Direct Benefit (Households)

$455,925.00

Total Funds Expended

Responsible Organization:

$73,236.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$455,925.00$73,236.00Battle Creek City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$73,236.00     Program Funds Drawdown $455,925.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/13 0/13# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$294,374.00

NSP Only - LH - 25% Set-Aside Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$294,374.00

$0.00

$0.00

$0.00

$294,374.00

$294,374.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - E002S

$35,815.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$290,046.00

Total Funds Expended

Responsible Organization:

$24,992.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of vacant and/or demolished properties.

Location Description:

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$294,374.00$24,992.00Battle Creek City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

$35,815.00     Program Funds Drawdown $290,046.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,400.00

NSP Only - LMMI Battle Creek City

Total Projected Budget from All Sources

Match Contributed

$5,400.00

$0.00

$0.00

$0.00

$2,975.00

$1,190.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Battle Creek - E003

$1,190.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,190.00

Total Funds Expended

Responsible Organization:

$1,190.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Battle Creek 0826Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

$1,190.00$1,190.00Battle Creek City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$1,190.00     Program Funds Drawdown $1,190.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/17 0/17# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,610,315.00

NSP Only - LMMI Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$1,610,315.00

$0.00

$0.00

$0.00

$1,497,785.00

$1,497,785.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Benton Harbor - B001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,497,785.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehab of abandoned and foreclosed properties.

Location Description:

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,
and 0006.

Activity Progress Narrative:

Benton Harbor 0610Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,497,785.00$0.00Benton Harbor City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/34# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $1,497,785.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/34 1/34# of Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$789,871.00

NSP Only - LH - 25% Set-Aside Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$789,871.00

$0.00

$0.00

$0.00

$789,871.00

$718,003.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Benton Harbor - B001S

$5,669.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$719,884.00

Total Funds Expended

Responsible Organization:

$3,788.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Benton Harbor 0610Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$718,003.00$3,788.00Benton Harbor City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/34 0/0 3/34# of Households 1 1 100.00

$5,669.00     Program Funds Drawdown $719,884.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan680 E. Empire 49022-Benton Harbor Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,784,344.00

NSP Only - LMMI Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$4,784,344.00

$0.00

$0.00

$0.00

$4,784,344.00

$4,233,515.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Benton Harbor - E001

$1,621,189.00

$180,350.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$180,350.00

$0.00

N/A

02/10/2013

$237,645.00

To Date

02/11/2010

Direct Benefit (Households)

$3,528,935.00

Total Funds Expended

Responsible Organization:

$2,325,769.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Benton Harbor 0610Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$4,233,515.00$2,325,769.00Benton Harbor City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/12# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 2/12# of Households 0 1 50.00

$1,621,189.00     Program Funds Drawdown $3,348,585.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1047 Hurd 49022-Benton Harbor Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$787,789.00

NSP Only - LMMI Benton Harbor City

Total Projected Budget from All Sources

Match Contributed

$787,789.00

$787,789.00

$0.00

$0.00

$787,789.00

$787,789.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Benton Harbor - E002

$39,752.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$787,789.00

To Date

02/11/2010

Direct Benefit (Households)

$39,752.00

Total Funds Expended

Responsible Organization:

$787,789.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Benton Harbor, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in
the NSP2 target area within the City of Benton Harbor.

Activity Progress Narrative:

Benton Harbor - 0610Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$787,789.00$787,789.00Benton Harbor City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$39,752.00     Program Funds Drawdown $39,752.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/5# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,678.00

NSP Only - LMMI Berrien County Land Bank

Total Projected Budget from All Sources

Match Contributed

$8,678.00

$8,678.00

$0.00

$0.00

$8,678.00

$8,678.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Berrien County Land Bank  - E001

$8,678.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$8,678.00

To Date

02/11/2010

Direct Benefit (Households)

$8,678.00

Total Funds Expended

Responsible Organization:

$8,678.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Berrien County Land Bank - 6053Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$8,678.00$8,678.00Berrien County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

$8,678.00     Program Funds Drawdown $8,678.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

52

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,010,006.00

NSP Only - LMMI Berrien County Land Bank

Total Projected Budget from All Sources

Match Contributed

$2,010,006.00

$57,272.00

$0.00

$15,710.00

$2,010,006.00

$1,998,323.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Berrien LB - C001

$142,213.00

$17,975.00

$15,710.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$17,975.00

$0.00

N/A

02/10/2013

$57,272.00

To Date

02/11/2010

Area Benefit (Census)

$2,005,493.00

Total Funds Expended

Responsible Organization:

$135,043.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,
and 0006.

Activity Progress Narrative:

Berrien LB 6053Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$1,998,323.00$135,043.00Berrien County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/291# of Properties 0

$126,503.00     Program Funds Drawdown $1,987,518.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$676,600.00

NSP Only - LMMI Berrien County Land Bank

Total Projected Budget from All Sources

Match Contributed

$676,600.00

$0.00

$0.00

$0.00

$571,800.00

$445,884.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Berrien LB - C002

$172,441.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$396,878.00

Total Funds Expended

Responsible Organization:

$221,447.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,
and 0006.

Activity Progress Narrative:

Berrien LB 6053Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$445,884.00$221,447.00Berrien County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/291# of Properties 0

$172,441.00     Program Funds Drawdown $396,878.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,725,441.00

NSP Only - LMMI Berrien County Land Bank

Total Projected Budget from All Sources

Match Contributed

$3,725,441.00

$0.00

$16,195.00

$0.00

$2,789,246.00

$2,510,870.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Berrien LB - D001

$657,661.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$2,340,018.00

Total Funds Expended

Responsible Organization:

$519,506.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Benton Harbor, in partnership with Berrien County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Benton Harbor: 0003, 0004, 0005,
and 0006.

Activity Progress Narrative:

Berrien LB 6053Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$2,510,870.00$519,506.00Berrien County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/185# of Properties 3

$657,661.00     Program Funds Drawdown $2,340,018.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1047 Hurd 49022-Benton Harbor Not Validated / N

Michigan1015 Monroe 49022-Benton Harbor Not Validated / N

Michigan1001 Jennings 49022-Benton Harbor Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$487,755.32

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$487,755.32

$0.00

$0.00

$0.00

$487,755.32

$487,755.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - B001

$0.00

$48,153.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$28,225.32

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$487,755.32

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Redevelopment of Abandoned/Foreclosed Residential Properties

Location Description:

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/40# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/40 0/40# of Households 0 0 0

$0.00     Program Funds Drawdown $459,530.00

59

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,587.68

NSP Only - LH - 25% Set-Aside Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$182,587.68

$0.00

$0.00

$0.00

$182,587.68

$165,313.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - B001S

$23,909.00

$5,835.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$25,762.68

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$165,313.68

Total Funds Expended

Responsible Organization:

$23,909.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/Redevelopment of Abandoned/Foreclosed Residential Properties.

Location Description:

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$165,313.68$23,909.00Calhoun County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

$23,909.00     Program Funds Drawdown $139,551.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/13 0/0 0/13# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$180,000.00

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$180,000.00

$0.00

$0.00

$0.00

$180,000.00

$172,601.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - C001

$5,423.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$172,601.00

Total Funds Expended

Responsible Organization:

$5,423.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$172,601.00$5,423.00Calhoun County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Properties 0

$5,423.00     Program Funds Drawdown $172,601.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,000.00

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$15,000.00

$0.00

$0.00

$0.00

$15,000.00

$8,956.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - C002

$704.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$8,956.00

Total Funds Expended

Responsible Organization:

$278.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$8,956.00$278.00Calhoun County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Properties 0

$704.00     Program Funds Drawdown $8,956.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,232,533.00

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$2,232,533.00

$0.00

$0.00

$0.00

$2,232,533.00

$2,180,015.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - D001

$102,931.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$2,180,015.00

Total Funds Expended

Responsible Organization:

$83,847.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Calhoun 6109Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$2,180,015.00$83,847.00Calhoun County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

174/200# of Properties 159

$102,931.00     Program Funds Drawdown $2,180,015.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan159 Kingman Ave E 49014-Battle Creek Not Validated / N

Michigan3 Hancock Ct. 49037-Battle Creek Not Validated / N

Michigan80 Bowen Ave 49037-Battle Creek Not Validated / N

Michigan22 Douglas 49014-Battle Creek Not Validated / N

Michigan36 Wilkes 49037-Battle Creek Not Validated / N

Michigan200 Meachem 49015-Battle Creek Not Validated / N

Michigan32 Ridge 49037-Battle Creek Not Validated / N

Michigan103 Highway St 49014-Battle Creek Not Validated / N

Michigan469 Jackson St. W 49037-Battle Creek Not Validated / N

Michigan95 Vineyard 49017-Battle Creek Not Validated / N

Michigan53 E. Grand Circle Ave. 49037-Battle Creek Not Validated / N

Michigan20 Hancock 49037-Battle Creek Not Validated / N

Michigan31 Fountain Street W 49037-Battle Creek Not Validated / N

Michigan95 Magnolia 49017-Battle Creek Not Validated / N

Michigan98 Meachem 49037-Battle Creek Not Validated / N

Michigan72 Lathrop 49015-Battle Creek Not Validated / N

Michigan217 South Ave 49014-Battle Creek Not Validated / N

Michigan64 Cherry 49017-Battle Creek Not Validated / N

Michigan397 Elm 49014-Battle Creek Not Validated / N

Michigan238 Oneita 49037-Battle Creek Not Validated / N

Michigan116 Webber St 49015-Battle Creek Not Validated / N

Michigan51 Harris Ave. 49037-Battle Creek Not Validated / N

Michigan111 Illinois 49014-Battle Creek Not Validated / N

Michigan129 Post 49017-Battle Creek Not Validated / N

Michigan308 N Kendall 49037-Battle Creek Not Validated / N

Michigan699 W Vanburen St 49037-Battle Creek Not Validated / N

Michigan401 E. Emmett Street 49017-Battle Creek Not Validated / N

Michigan179 Fountain St. W 49037-Battle Creek Not Validated / N

Michigan61 Oneita 49037-Battle Creek Not Validated / N

Michigan26 S. Union Street 49017-Battle Creek Not Validated / N

Michigan75 Plymouth 49037-Battle Creek Not Validated / N

Michigan74 E VanBuren 49017-Battle Creek Not Validated / N

Michigan255 Manchester St. 49017-Battle Creek Not Validated / N

Michigan236 Limit Street 49037-Battle Creek Not Validated / N

Michigan196 Meachem Ave 49015-Battle Creek Not Validated / N

Michigan199 Post Ave 49014-Battle Creek Not Validated / N

Michigan21 High St 49014-Battle Creek Not Validated / N

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Michigan192 Rittenhouse 49037-Battle Creek Not Validated / N

Michigan124 N. McKinley 49017-Battle Creek Not Validated / N

Michigan119 Post 49014-Battle Creek Not Validated / N

Michigan20 Myrtle Ave 49027-Battle Creek Not Validated / N

Michigan103 Van Buren Street E 49017-Battle Creek Not Validated / N

Michigan154 Nelson 49017-Battle Creek Not Validated / N

Michigan177 N Wood 49037-Battle Creek Not Validated / N

Michigan63 Oak 49017-Battle Creek Not Validated / N

Michigan107 Bowen 49037-Battle Creek Not Validated / N

Michigan22 W Goguac St 49015-Battle Creek Not Validated / N

Michigan60 Rittenhouse 49037-Battle Creek Not Validated / N

Michigan324 Wood 49037-Battle Creek Not Validated / N

Michigan45 Spring 49037-Battle Creek Not Validated / N

Michigan250 Oneita St. 49017-Battle Creek Not Validated / N

Michigan344 Parkway Dr. 49037-Battle Creek Not Validated / N

Michigan15 Harrison 49015-Battle Creek Not Validated / N

Michigan123 Grenville 49014-Battle Creek Not Validated / N

Michigan80 Mckinley 49017-Battle Creek Not Validated / N

Michigan94 Somerset Ave 49037-Battle Creek Not Validated / N

Michigan277 Greenwood Ave. 49037-Battle Creek Not Validated / N

Michigan80 Winter 49015-Battle Creek Not Validated / N

Michigan11 Fountain Street W 49037-Battle Creek Not Validated / N

Michigan158 Meachem 49037-Battle Creek Not Validated / N

Michigan607 Hamblin 49037-Battle Creek Not Validated / N

Michigan253 Spring St. 49037-Battle Creek Not Validated / N

Michigan97 Clay St 49017-Battle Creek Not Validated / N

Michigan52 Cherry St 49017-Battle Creek Not Validated / N

Michigan13 Hanover St 49037-Battle Creek Not Validated / N

Michigan213 Post Ave 49014-Battle Creek Not Validated / N

Michigan100 Walter Ave 49037-Battle Creek Not Validated / N

Michigan234 Parkway Dr 49037-Battle Creek Not Validated / N

Michigan32 N. McKinley Avenue 49017-Battle Creek Not Validated / N

Michigan86 Cliff St 49014-Battle Creek Not Validated / N

Michigan130 Post Ave 49014-Battle Creek Not Validated / N

Michigan240 Parkway 49037-Battle Creek Not Validated / N

Michigan182 W. Fountain St 49037-Battle Creek Not Validated / N

Michigan121 Rittenhouse 49037-Battle Creek Not Validated / N

Michigan207 Grove 49037-Battle Creek Not Validated / N

Michigan207 Parkway 49037-Battle Creek Not Validated / N

Michigan368 N. Washington 49037-Battle Creek Not Validated / N

Michigan272 W. Goguac 49015-Battle Creek Not Validated / N

Michigan56 Oak 49017-Battle Creek Not Validated / N

Michigan398 N. Wood St. 49037-Battle Creek Not Validated / N
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Michigan539 Capital Ave. NE 49017-Battle Creek Not Validated / N

Michigan51 Seedorf 49037-Battle Creek Not Validated / N

Michigan16 Janoah St. 49015-Battle Creek Not Validated / N

Michigan145 E. Kingman 49014-Battle Creek Not Validated / N

Michigan38 Post 49037-Battle Creek Not Validated / N

Michigan25 E. Kingman 49014-Battle Creek Not Validated / N

Michigan48 Meachem Ave. 49037-Battle Creek Not Validated / N

Michigan93 Battle Creek Ave 49037-Battle Creek Not Validated / N

Michigan54 Euclid Ave 49014-Battle Creek Not Validated / N

Michigan131 Hubbard St 49037-Battle Creek Not Validated / N

Michigan612 Hamblin 49015-Battle Creek Not Validated / N

Michigan63 Lathrop Ave 49014-Battle Creek Not Validated / N

Michigan155 Spring 49037-Battle Creek Not Validated / N

Michigan165 Nelson 49014-Battle Creek Not Validated / N

Michigan102 Jericho 49014-Battle Creek Not Validated / N

Michigan60 Spring 49037-Battle Creek Not Validated / N

Michigan26 Rittenhouse 49037-Battle Creek Not Validated / N

Michigan165 Post Ave. 49014-Battle Creek Not Validated / N

Michigan140 Post Ave 49014-Battle Creek Not Validated / N

Michigan246 Greenwood 49037-Battle Creek Not Validated / N

Michigan196 W Rittenhouse 49037-Battle Creek Not Validated / N

Michigan21 Hanover St 49037-Battle Creek Not Validated / N

Michigan403 Elm Street 49014-Battle Creek Not Validated / N

Michigan111 Eldred St 49015-Battle Creek Not Validated / N

Michigan150 W Rittenhouse 49037-Battle Creek Not Validated / N

Michigan168 Roseneath Ave 49037-Battle Creek Not Validated / N

Michigan83 Summer 49015-Battle Creek Not Validated / N

Michigan124 Post 49017-Battle Creek Not Validated / N

Michigan302 Oneita 49037-Battle Creek Not Validated / N

Michigan258 N. Wood St. 49037-Battle Creek Not Validated / N

Michigan18 Corwin 49015-Battle Creek Not Validated / N

Michigan99 Union St 49017-Battle Creek Not Validated / N

Michigan44 Plymouth Ave. 49017-Battle Creek Not Validated / N

Michigan78 N Mckinley 49017-Battle Creek Not Validated / N

Michigan40 Bernado Place 49037-Battle Creek Not Validated / N

Michigan123 Jordan St. 49037-Battle Creek Not Validated / N

Michigan242 Calhoun St 49017-Battle Creek Not Validated / N

Michigan83 Somerset 49037-Battle Creek Not Validated / N

Michigan199 W Helen Montgomery 49037-Battle Creek Not Validated / N

Michigan277 VanBuren St. 49017-Battle Creek Not Validated / N

Michigan25 Oneita St. 49037-Battle Creek Not Validated / N

Michigan553 Capital Ave NE 49017-Battle Creek Not Validated / N

Michigan554 VanBuren St. 49017-Battle Creek Not Validated / N
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Michigan67 Vineyard 49037-Battle Creek Not Validated / N

Michigan28 High St. 49014-Battle Creek Not Validated / N

Michigan103 Arthur 49015-Battle Creek Not Validated / N

Michigan155 Battle Creek Ave 49037-Battle Creek Not Validated / N

Michigan98 Lathrop 49014-Battle Creek Not Validated / N

Michigan215 Meachem 49015-Battle Creek Not Validated / N

Michigan598 Hamblin 49037-Battle Creek Not Validated / N

Michigan291 N. Washington 49037-Battle Creek Not Validated / N

Michigan142 Cliff 49017-Battle Creek Not Validated / N

Michigan155 Nelson 49014-Battle Creek Not Validated / N

Michigan113 E Van Buren 49017-Battle Creek Not Validated / N

Michigan245 Kendall St. N 49017-Battle Creek Not Validated / N

Michigan51 Myrtle 49037-Battle Creek Not Validated / N

Michigan142 Meachem 49037-Battle Creek Not Validated / N

Michigan94 Illinois St 49014-Battle Creek Not Validated / N

Michigan38 Post 49014-Battle Creek Not Validated / N

Michigan166 W. Roosevelt Ave 49037-Battle Creek Not Validated / N

Michigan76 Mckinley 49017-Battle Creek Not Validated / N

Michigan96 Academy 49017-Battle Creek Not Validated / N

Michigan41 Post 49014-Battle Creek Not Validated / N

Michigan188 Lathrop 49014-Battle Creek Not Validated / N

Michigan54, 56, 58 Cherry 49017-Battle Creek Not Validated / N

Michigan178 Battle Creek Ave 49037-Battle Creek Not Validated / N

Michigan19 Boardman 49037-Battle Creek Not Validated / N

Michigan40 Union Street North 49017-Battle Creek Not Validated / N

Michigan393 Upton 49037-Battle Creek Not Validated / N

Michigan158 Graves 49037-Battle Creek Not Validated / N

Michigan262 Garfield 49017-Battle Creek Not Validated / N

Michigan85 S. Wabash Ave 49017-Battle Creek Not Validated / N

Michigan105 W Baldwin Ave 49037-Battle Creek Not Validated / N

Michigan160 W. Goodale Ave 49037-Battle Creek Not Validated / N

Michigan272 Greenwood 49037-Battle Creek Not Validated / N

Michigan15 Harris 49037-Battle Creek Not Validated / N

Michigan19 Cliff St 49014-Battle Creek Not Validated / N

Michigan31 Poplar 49017-Battle Creek Not Validated / N

Michigan285 Cherry 49017-Battle Creek Not Validated / N

Michigan133 Cherry 49017-Battle Creek Not Validated / N

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,000.00

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$24,000.00

$0.00

$0.00

$0.00

$24,000.00

$14,656.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - E001

$3,302.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$14,656.00

Total Funds Expended

Responsible Organization:

$3,302.00

Construction of new housing Under Way

Activity Description:

The acquisition and/or new construction of demolished/vacant properties.

Location Description:

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$14,656.00$3,302.00Calhoun County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$3,302.00     Program Funds Drawdown $14,656.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/2# of Households 0 0 0

0 0/0 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,116.00

NSP Only - LMMI Calhoun County Land Bank

Total Projected Budget from All Sources

Match Contributed

$25,116.00

$0.00

$0.00

$0.00

$25,116.00

$21,216.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Calhoun LB - E002

$439.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$21,216.00

Total Funds Expended

Responsible Organization:

$439.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Battle Creek, in partnership with the Calhoun County Land Bank, will use Neighborhood Stabilization Program funds
in the target area that contains the following high risk and high need census tracts in the City of Battle Creek: 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0010, 0011, 0012, 0013, 0014 and 0017.

Activity Progress Narrative:

Calhoun LB 6109Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$21,216.00$439.00Calhoun County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$439.00     Program Funds Drawdown $21,216.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/7# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,976,823.00

NSP Only - LMMI City of Detroit

Total Projected Budget from All Sources

Match Contributed

$12,976,823.00

$0.00

$0.00

$0.00

$12,976,823.00

$12,976,823.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Detroit - D001

$5,020,054.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$9,999,717.00

Total Funds Expended

Responsible Organization:

$7,392,650.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Detroit 0382Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$12,976,823.00$7,392,650.00City of Detroit

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/427# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$5,020,054.00     Program Funds Drawdown $9,999,717.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,550,000.00

NSP Only - LMMI City of Flint

Total Projected Budget from All Sources

Match Contributed

$2,550,000.00

$0.00

$0.00

$0.00

$2,550,000.00

$2,449,332.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Flint - D001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

N/A

$2,449,332.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Planned

Activity Description:

Demolition

Location Description:

The City of Flint, in partnership with the Genesee County Land Bank, will use NSP funds in the areas identified below: The City
of Flint, in partnership with the Genesee County Land Bank, will use Neighborhood Stabilization Program funds in the target
area that contains the following high risk and high need census tracts in the City of Flint: 0001, 0003, 0005, 0014, 0015, 0016,
0017, 0022, 0023, 0026, 0027, 0028, 0029, and 0032.

Activity Progress Narrative:

Flint 0049Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$2,449,332.00$0.00City of Flint

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

436/255# of Properties 246

$0.00     Program Funds Drawdown $2,449,332.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1606 Oklahoma Ave. 48506-Flint Match / N

Michigan1417 Belle Ave. 48506-Flint Not Validated / N

Michigan1542 Delaware Ave. 48506-Flint Not Validated / N

Michigan1213 W. Fourth Ave 48504-Flint Not Validated / N

Michigan1622 Jane Ave. 48506-Flint Match / N

Michigan1709 E. Hamilton Ave. 48506-Flint Match / N

Michigan1414 Leith St. 48506-Flint Not Validated / N

Michigan1542 Oklahoma Ave. 48506-Flint Not Validated / N

Michigan1637 Belle Ave. 48506-Flint Match / N

Michigan1402 Stone St 48503-Flint Not Validated / N

Michigan1702 Mabel Ave. 48506-Flint Match / N

Michigan1383 Roosevelt Ave 48506-Flint Not Validated / N

Michigan921 Cottage Grove Ave. 48503-Flint Not Validated / N

Michigan1813 Oklahoma Ave. 48506-Flint Not Validated / N

Michigan1545  Belle Ave 48506-Flint Match / N

Michigan1102 Garland St. 48503-Flint Not Validated / N

Michigan1553 Jane Ave. 48506-Flint Match / N

Michigan1710 Belle Ave. 48506-Flint Match / N

Michigan2212 Iowa Ave 48506-Flint Not Validated / N

Michigan1402 Avenue C 48505-Flint Not Validated / N

Michigan1635 Leith Street 48506-Flint Match / N

Michigan913 Cottage Grove Ave. 48503-Flint Not Validated / N

Michigan1534 Oklahoma Ave. 48506-Flint Not Validated / N

Michigan1542 E. Hamilton Ave. 48506-Flint Not Validated / N

Michigan1542 Wyoming Ave. 48506-Flint Not Validated / N

Michigan1538 Davison Rd 48506-Flint Not Validated / N

Michigan1213 W. Fifth Ave. 48503-Flint Not Validated / N

Michigan1538 Arizona Ave. 48506-Flint Not Validated / N

Michigan1809 Maryland Ave. 48506-Flint Not Validated / N

Michigan1318 W. Third Ave. 48503-Flint Not Validated / N

Michigan1617 N. Franklin Ave. 48506-Flint Match / N

Michigan1531 Avenue A 48505-Flint Not Validated / N

Michigan1818 Leith Street 48506-Flint Not Validated / N

Michigan2006 Leith Street 48506-Flint Not Validated / N

Michigan511 Frost St 48504-Flint Not Validated / N

Michigan1629 Mabel Ave. 48506-Flint Match / N

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Michigan1622 Broadway Blvd. 48506-Flint Match / N

Michigan1433 Belle Ave. 48506-Flint Not Validated / N

Michigan1429 Leith St. 48506-Flint Not Validated / N

Michigan1631 Leith Street 48506-Flint Match / N

Michigan1335 Lewis St 48506-Flint Not Validated / N

Michigan1626 Mabel Ave. 48506-Flint Match / N

Michigan1603 Dakota Ave. 48506-Flint Match / N

Michigan5806 Cloverlawn Dr. 48505-Flint Not Validated / N

Michigan1431 Illinois Ave. 48506-Flint Not Validated / N

Michigan1537 Dakota Ave. 48506-Flint Not Validated / N

Michigan1642 Bennett Ave. 48506-Flint Match / N

Michigan1920 Jasmine Ave. 48503-Flint Not Validated / N

Michigan1422 Delaware Ave. 48506-Flint Not Validated / N

Michigan1822 Jane Ave. 48506-Flint Not Validated / N

Michigan1434 Belle Ave. 48506-Flint Not Validated / N

Michigan1713 Jane Ave. 48506-Flint Match / N

Michigan1409 Maplewood Ave. 48506-Flint Not Validated / N

Michigan412 W. Second Ave 48503-Flint Not Validated / N

Michigan1553 Belle Ave. 48506-Flint Match / N

Michigan1545 Jane Ave. 48506-Flint Match / N

Michigan1722 Jane Ave. 48506-Flint Match / N

Michigan1209 Mabel Ave. 48506-Flint Not Validated / N

Michigan709 Cottage Grove Ave. 48503-Flint Not Validated / N

Michigan1813 New York Ave. 48506-Flint Not Validated / N

Michigan1549 Belle Ave. 48506-Flint Match / N

Michigan1717 Mabel Ave. 48506-Flint Match / N

Michigan1534 Mason St. 48503-Flint Not Validated / N

Michigan403 Ninth Ave 48503-Flint Not Validated / N

Michigan1421 Maplewood Ave. 48506-Flint Not Validated / N

Michigan1734 Arizona Ave. 48506-Flint Match / N

Michigan1541 Belle Ave. 48506-Flint Not Validated / N

Michigan5202 Marja St 48505-Flint Not Validated / N

Michigan1731 Missouri Ave. 48506-Flint Match / N

Michigan1636 Ohio Ave. 48506-Flint Match / N

Michigan1623 Dakota Ave. 48506-Flint Match / N

Michigan1646 Mabel Ave. 48506-Flint Match / N

Michigan2205 Aitken Ave. 48503-Flint Not Validated / N

Michigan1554 Delaware Ave. 48506-Flint Match / N

Michigan1633 Maryland Ave. 48506-Flint Match / N

Michigan1625 Belle Ave. 48506-Flint Match / N

Michigan1917 Olive Ave. 48506-Flint Not Validated / N

Michigan1714 Mabel Ave. 48506-Flint Match / N

Michigan1534 E. Hamilton Ave. 48506-Flint Not Validated / N
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Michigan1545 E. Hamilton Ave. 48506-Flint Match / N

Michigan1541 Indiana Ave. 48506-Flint Not Validated / N

Michigan1337 Lewis St. 48506-Flint Not Validated / N

Michigan112 Ninth Ave 48503-Flint Not Validated / N

Michigan1630 Broadway Blvd. 48506-Flint Match / N

Michigan1434 Delaware Ave. 48506-Flint Not Validated / N

Michigan5606 Edwards Ave 48505-Flint Not Validated / N

Michigan1546 Oklahoma Ave. 48506-Flint Match / N

Michigan1519 Avenue B 48503-Flint Not Validated / N

Michigan1600 New York Ave. 48506-Flint Match / N

Michigan1653 New York Ave. 48506-Flint Match / N

Michigan1650 Belle Ave. 48506-Flint Match / N

Michigan1632 Dakota Ave. 48506-Flint Match / N

Michigan1315 Avenue C 48505-Flint Not Validated / N

Michigan2002 Illinois Ave. 48506-Flint Not Validated / N

Michigan1734 Delaware Ave. 48506-Flint Match / N

Michigan1525 Jane Ave. 48506-Flint Not Validated / N

Michigan1429 Oklahoma Ave. 48506-Flint Not Validated / N

Michigan713 Frost St. 48504-Flint Not Validated / N

Michigan1818 Colorado Ave. 48506-Flint Not Validated / N

Michigan1258 Davison Rd 48506-Flint Not Validated / N

Michigan1251 E. Hamilton Ave. 48506-Flint Not Validated / N

Michigan2538 Norbert St. 48504-Flint Not Validated / N

Michigan1634 Jane Ave. 48506-Flint Match / N

Michigan1549 E. Hamilton Ave. 48506-Flint Match / N

Michigan1657 Belle Ave. 48506-Flint Match / N

Michigan2113 Thom St. 48506-Flint Not Validated / N

Michigan1542 New York Ave. 48506-Flint Not Validated / N

Michigan2033 Crocker Ave. 48503-Flint Not Validated / N

Michigan1518 Prospect St. 48503-Flint Not Validated / N

Michigan1263 Davison Rd 48506-Flint Not Validated / N

Michigan1542 Colorado Ave. 48506-Flint Not Validated / N

Michigan1817 Bennett Ave. 48506-Flint Not Validated / N

Michigan1821 Colorado Ave. 48506-Flint Not Validated / N

Michigan1606 E. Hamilton Ave. 48506-Flint Match / N

Michigan1209 W. Fouth Ave. 48504-Flint Not Validated / N

Michigan1621 Broadway Blvd. 48506-Flint Match / N

Michigan1811 Begole St. 48503-Flint Not Validated / N

Michigan1642 Mabel Ave. 48506-Flint Match / N

Michigan825 Cottage Grove Ave. 48503-Flint Not Validated / N

Michigan1538 Oklahoma Ave 48506-Flint Not Validated / N

Michigan801 Cottage Grove Ave. 48504-Flint Not Validated / N

Michigan1648 Colorado Ave. 48506-Flint Match / N
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Michigan1613 N. Franklin Ave. 48506-Flint Match / N

Michigan1813 Jane Ave. 48506-Flint Not Validated / N

Michigan614 Frost St. 48504-Flint Not Validated / N

Michigan1614 Jane Ave. 48506-Flint Match / N

Michigan1726 E. Hamilton Ave. 48506-Flint Match / N

Michigan1406 N. Grand Traverse 48505-Flint Not Validated / N

Michigan1437 Belle Ave. 48506-Flint Not Validated / N

Michigan1634 Mabel Ave. 48506-Flint Match / N

Michigan1442 Maryland Ave. 48506-Flint Not Validated / N

Michigan1805 Jane Ave. 48506-Flint Not Validated / N

Michigan1643 Oklahoma Ave. 48506-Flint Match / N

Michigan2114 Lyman St. 48506-Flint Not Validated / N

Michigan1621 Davison Road 48506-Flint Match / N

Michigan1213 Walnut St. 48503-Flint Not Validated / N

Michigan1651 Leith Street 48506-Flint Match / N

Michigan1730 Delaware Ave. 48506-Flint Match / N

Michigan5210 Kermit St 48505-Flint Not Validated / N

Michigan1610 Bennett Ave. 48506-Flint Match / N

Michigan905 M L King Ave. 48502-Flint Not Validated / N

Michigan1802 Maryland Ave. 48506-Flint Not Validated / N

Michigan1410 Oklahoma Ave. 48506-Flint Not Validated / N

Michigan1316 N. Grand Traverse 48502-Flint Not Validated / N

Michigan2210 Howard Ave. 48503-Flint Not Validated / N

Michigan525 Garland St. 48503-Flint Not Validated / N

Michigan1726 Maryland Ave. 48506-Flint Match / N

Michigan1354 Broadway Blvd. 48506-Flint Not Validated / N

Michigan1418 Mabel Ave. 48506-Flint Not Validated / N

Michigan1616 Belle Ave. 48506-Flint Match / N

Michigan5420 N. Saginaw St. 48505-Flint Not Validated / N

Michigan1613 Bennett Ave. 48506-Flint Match / N

Michigan1710 Leith Street 48506-Flint Match / N

Michigan1409 E. Hamilton Ave. 48506-Flint Not Validated / N

Michigan901 M L King Ave. 48502-Flint Not Validated / N

Michigan2510 Olive Ave 48506-Flint Not Validated / N

Michigan5421 Cloverlawn Dr. 48505-Flint Not Validated / N

Michigan1709 Lippincott Blvd. 48503-Flint Not Validated / N

Michigan1541 Jane Ave. 48506-Flint Not Validated / N

Michigan1445 Dakota Ave. 48506-Flint Not Validated / N

Michigan1432 Broadway Ave. 48506-Flint Not Validated / N

Michigan1618 Dakota Ave. 48506-Flint Match / N

Michigan1554 Belle Ave. 48506-Flint Match / N

Michigan1653 Mabel Ave. 48506-Flint Match / N

Michigan1446 Maryland Ave. 48506-Flint Not Validated / N
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Michigan1422 Broadway Blvd. 48506-Flint Not Validated / N

Michigan1647 Oklahoma Ave. 48506-Flint Match / N

Michigan1434 Oklahoma Ave. 48506-Flint Not Validated / N

Michigan705 N. Stevenson St. 48504-Flint Not Validated / N

Michigan2020 Stanford Ave. 48503-Flint Not Validated / N

Michigan1546 Bennett Ave. 48506-Flint Match / N

Michigan1534 Delaware Ave. 48506-Flint Not Validated / N

Michigan1112 Eighth Ave. 48504-Flint Not Validated / N

Michigan2318 Dakota Ave 48506-Flint Not Validated / N

Michigan1818 Belle Ave. 48506-Flint Not Validated / N

Michigan1810 Maryland Ave. 48506-Flint Not Validated / N

Michigan301 First Ave 48505-Flint Not Validated / N

Michigan1611 Dakota Ave. 48506-Flint Match / N

Michigan6013 Cloverlawn Dr. 48505-Flint Not Validated / N

Michigan1713 Colorado Ave. 48506-Flint Match / N

Michigan1356 Broadway Blvd. 48506-Flint Not Validated / N

Michigan1617 Jane Ave. 48506-Flint Match / N

Michigan413 Fifth St. Ct. 48505-Flint Not Validated / N

Michigan1537 E. Hamilton Ave. 48506-Flint Not Validated / N

Michigan1630 Jane Ave. 48506-Flint Match / N

Michigan1726 Bennett Ave. 48506-Flint Match / N

Michigan1701 Begole St 48503-Flint Not Validated / N

Michigan1522 Utah Ave 48506-Flint Not Validated / N

Michigan1213 W. Fourth Ave. 48504-Flint Not Validated / N

Michigan1414 Avenue B 48506-Flint Not Validated / N

Michigan1713 Belle Ave. 48506-Flint Match / N

Michigan1810 Mabel Ave 48506-Flint Not Validated / N

Michigan1655 Dakota Ave. 48506-Flint Match / N

Michigan1978 Howard Ave. 48503-Flint Not Validated / N

Michigan1548 Illinois Ave. 48506-Flint Match / N

Michigan1729 Jane Ave. 48506-Flint Match / N

Michigan1220 Walker St 48503-Flint Not Validated / N

Michigan1510 Begole 48505-Flint Not Validated / N

Michigan1426 Mason St. 48506-Flint Not Validated / N

Michigan2110 Arlington Ave. 48506-Flint Not Validated / N

Michigan816 Cottage Grove Ave. 48503-Flint Not Validated / N

Michigan1615 Colorado Ave. 48506-Flint Match / N

Michigan1910 Missouri Ave. 48506-Flint Not Validated / N

Michigan1430 Delaware Ave. 48506-Flint Not Validated / N

Michigan503 Copeman Blvd 48503-Flint Not Validated / N

Michigan1310 N Grand Traverse 48502-Flint Not Validated / N

Michigan1429 Bennett Ave. 48506-Flint Not Validated / N

Michigan1538 Delaware Ave. 48506-Flint Not Validated / N
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Michigan1413 N. Franklin Ave. 48506-Flint Not Validated / N

Michigan2127 Ohio Ave. 48506-Flint Not Validated / N

Michigan408 Eleventh Ave 48503-Flint Not Validated / N

Michigan1629 E. Hamilton Ave. 48506-Flint Match / N

Michigan1402 W. University Ave. 48504-Flint Not Validated / N

Michigan1710 Wyoming Ave. 48506-Flint Match / N

Michigan1106 Garland St. 48503-Flint Not Validated / N

Michigan1706 Mabel Ave. 48506-Flint Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,903,500.00

NSP Only - LMMI City of Flint

Total Projected Budget from All Sources

Match Contributed

$5,903,500.00

$0.00

$0.00

$0.00

$5,903,500.00

$4,093,161.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Flint - E001

$2,216,437.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$3,657,504.00

Total Funds Expended

Responsible Organization:

($1,373,394.00)

Construction of new housing Under Way

Activity Description:

Acquisition and New Construction of vacant and/or demolished properties.

Location Description:

The City of Flint, in partnership with the Genesee County Land Bank, will use NSP funds in the areas identified below: The City
of Flint, in partnership with the Genesee County Land Bank, will use Neighborhood Stabilization Program funds in the target
area that contains the following high risk and high need census tracts in the City of Flint: 0001, 0003, 0005, 0014, 0015, 0016,
0017, 0022, 0023, 0026, 0027, 0028, 0029, and 0032.

Activity Progress Narrative:

Flint 0049Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$4,093,161.00($1,373,394.00)City of Flint

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/110# of Housing Units 0

$2,216,437.00     Program Funds Drawdown $3,657,504.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,903,500.00

NSP Only - LH - 25% Set-Aside City of Flint

Total Projected Budget from All Sources

Match Contributed

$5,903,500.00

$0.00

$0.00

$0.00

$5,903,500.00

$5,903,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Flint - E001S

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$5,873,921.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Flint 0049Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/46# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

$0.00     Program Funds Drawdown $5,873,921.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,259,290.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$3,259,290.00

$0.00

$0.00

$0.00

$3,241,293.00

$3,241,293.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - B001

$0.00

$56,117.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$56,117.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$3,195,504.00

Total Funds Expended

Responsible Organization:

$45,789.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$3,241,293.00$45,789.00Genesee County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/13# of Households 0 0 0

$0.00     Program Funds Drawdown $3,139,387.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,844,915.00

NSP Only - LH - 25% Set-Aside Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,844,915.00

$50,000.00

$0.00

$0.00

$1,844,915.00

$1,223,392.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - B001S

$631,200.00

$26,767.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$26,767.00

$0.00

N/A

02/10/2013

$50,000.00

To Date

02/11/2010

Direct Benefit (Households)

$823,390.00

Total Funds Expended

Responsible Organization:

$568,831.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,223,392.00$568,831.00Genesee County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

$631,200.00     Program Funds Drawdown $796,623.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/13 0/0 0/13# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$65,357.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$65,357.00

$32,357.00

$0.00

$0.00

$65,357.00

$56,891.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - C001

$38,261.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$32,357.00

To Date

02/11/2010

Area Benefit (Census)

$56,891.00

Total Funds Expended

Responsible Organization:

$29,735.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

The City of Flint, in partnership with the Genesee County Land Bank, will use NSP funds in the areas identified below: The City
of Flint, in partnership with the Genesee County Land Bank, will use Neighborhood Stabilization Program funds in the target
area that contains the following high risk and high need census tracts in the City of Flint: 0001, 0003, 0005, 0014, 0015, 0016,
0017, 0022, 0023, 0026, 0027, 0028, 0029, and 0032.

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$56,891.00$29,735.00Genesee County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$38,261.00     Program Funds Drawdown $56,891.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,239,696.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$4,239,696.00

$803,768.00

$0.00

$0.00

$4,239,696.00

$3,914,144.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - D001

$939,222.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$803,768.00

To Date

02/11/2010

Area Benefit (Census)

$3,727,707.00

Total Funds Expended

Responsible Organization:

$430,670.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$3,914,144.00$430,670.00Genesee County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

101/350# of Properties 59

$939,222.00     Program Funds Drawdown $3,727,707.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1302 Prospect St 48503-Flint Not Validated / N

Michigan615 Copeman Blvd 48503-Flint Not Validated / N

Michigan1829 Jasmine Ave 48503-Flint Not Validated / N

Michigan907 Woodbridge St 48504-Flint Not Validated / N

Michigan1701 Maplewood Ave 48506-Flint Not Validated / N

Michigan1015 Dupont St 48504-Flint Not Validated / N

Michigan1020 Perry St 48504-Flint Not Validated / N

Michigan5407 Cloverlawn Dr 48504-Flint Not Validated / N

Michigan2309 Levern St 48506-Flint Not Validated / N

Michigan906 Eighth Ave 48504-Flint Not Validated / N

Michigan1521 Lyon St 48503-Flint Not Validated / N

Michigan2013 Bagley St 48503-Flint Not Validated / N

Michigan1125 Frost St 48504-Flint Not Validated / N

Michigan1003 N Stevenson St 48503-Flint Not Validated / N

Michigan5714 Cloverlawn Dr 48504-Flint Not Validated / N

Michigan1002 Ann Arbor St 48503-Flint Not Validated / N

Michigan2042 Stanford Ave 48503-Flint Not Validated / N

Michigan2722 Golfside Lane 48504-Flint Not Validated / N

Michigan1610 Pingree Ave 48503-Flint Not Validated / N

Michigan1406 Begole St 48503-Flint Not Validated / N

Michigan712 Wolcott St 48504-Flint Not Validated / N

Michigan1306 Caldwell Ave 48503-Flint Not Validated / N

Michigan1117 Lapeer Rd 48503-Flint Not Validated / N

Michigan1022 Stockton St 48503-Flint Not Validated / N

Michigan718 Atwood St 48503-Flint Not Validated / N

Michigan818 M L King Ave 48503-Flint Not Validated / N

Michigan2101 Bagley 48504-Flint Not Validated / N

Michigan5420 Cloverlawn Dr 48504-Flint Not Validated / N

Michigan1379 Roosevelt Ave 48506-Flint Not Validated / N

Michigan5810 Cloverlawn Dr 48504-Flint Not Validated / N

Michigan912 M L King Ave 48503-Flint Not Validated / N

Michigan5211 Marja St 48505-Flint Not Validated / N

Michigan1102 Oak St 48503-Flint Not Validated / N

Michigan1905 Jasmine Ave 48503-Flint Not Validated / N

Michigan1521 N Grand Traverse 48503-Flint Not Validated / N

Michigan1213 Carpenter Rd 48505-Flint Not Validated / N

Michigan2121 N Vernon Ave 48506-Flint Not Validated / N

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

97

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Michigan1708 Marlowe Dr 48504-Flint Not Validated / N

Michigan5413 Marja St 48505-Flint Not Validated / N

Michigan1405 Wolcott St 48504-Flint Not Validated / N

Michigan1011 N Stevenson St 48504-Flint Not Validated / N

Michigan1414 Begole St 48503-Flint Not Validated / N

Michigan1702 Oxley Dr 48504-Flint Not Validated / N

Michigan1334 Stone St 48503-Flint Not Validated / N

Michigan1929 Flushing Rd 48504-Flint Not Validated / N

Michigan6006 Fleming Rd 48504-Flint Not Validated / N

Michigan1532 Begole St 48503-Flint Not Validated / N

Michigan1410 N Stevenson St 48504-Flint Not Validated / N

Michigan2022 Cadillac St 48504-Flint Not Validated / N

Michigan1314 Mcintosh Dr 48503-Flint Not Validated / N

Michigan607 Copeman Blvd 48503-Flint Not Validated / N

Michigan1421 Davison Rd 48506-Flint Not Validated / N

Michigan1206 Flushing Rd 48504-Flint Not Validated / N

Michigan1015 W Ridgeway Ave 48505-Flint Not Validated / N

Michigan911 Woodbridge St 48504-Flint Not Validated / N

Michigan6701 Daryll Rd 48505-Flint Not Validated / N

Michigan1460 Dupont St 48503-Flint Not Validated / N

Michigan5501 Winthrop Blvd 48505-Flint Not Validated / N

Michigan1638 Wyoming Ave 48506-Flint Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,413,466.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,413,466.00

$0.00

$0.00

$0.00

$1,413,466.00

$952,550.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - E001

$100,584.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$850,264.00

Total Funds Expended

Responsible Organization:

$202,792.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$952,550.00$202,792.00Genesee County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/50# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/50# of Households 0 0 0

$100,584.00     Program Funds Drawdown $850,264.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

100

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$415,000.00

NSP Only - LMMI Genesee County Land Bank

Total Projected Budget from All Sources

Match Contributed

$415,000.00

$0.00

$0.00

$0.00

$415,000.00

$346,243.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Genesee LB - E002

$121,294.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$286,541.00

Total Funds Expended

Responsible Organization:

$180,996.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Genesee LB 5936Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$346,243.00$180,996.00Genesee County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/34# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/34# of Households 0 0 0

$121,294.00     Program Funds Drawdown $286,541.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,385,374.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$2,385,374.00

$0.00

$13,790,794.00

$0.00

$2,385,374.00

$2,385,374.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - B001

$0.00

$295,740.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$295,740.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$2,385,374.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The City of Grand Rapids, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Grand Rapids: 0022, 0025, 0028,
0029, 0030, 0031, 0032, 0035, 0036, 0037, and 0038.

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$2,385,374.00$0.00City of Grand Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/24# of Housing Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $2,089,634.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan916 Zeeland Ct NE 49503-Grand Rapids Not Validated / N

Michigan555 James Ave SE 49507-Grand Rapids Not Validated / N

Michigan710 Logan St SE 49503-Grand Rapids Not Validated / N

Michigan904 Zeeland Ct NE 49503-Grand Rapids Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4 0/0 4/0 4/0# of Households 0 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,271,238.00

NSP Only - LH - 25% Set-Aside City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$4,271,238.00

$643,223.00

$0.00

$0.00

$4,271,238.00

$3,947,603.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - B001S

$326,929.00

$276,737.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$276,737.00

$0.00

N/A

02/10/2013

$643,223.00

To Date

02/11/2010

Direct Benefit (Households)

$3,934,680.00

Total Funds Expended

Responsible Organization:

$319,588.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$3,947,603.00$319,588.00City of Grand Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/9# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/9 0/0 1/9# of Households 1 1 100.00

$326,929.00     Program Funds Drawdown $3,657,943.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan736 Delaware St SE 49507-Grand Rapids Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,400.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$197,400.00

$0.00

$0.00

$0.00

$197,400.00

$142,200.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - B002

$81,823.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$142,200.00

Total Funds Expended

Responsible Organization:

$81,823.00

Homeownership Assistance to low- and moderate-income Planned

Activity Description:

Counseling and DPA.

Location Description:

The City of Grand Rapids, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Grand Rapids: 0022, 0025, 0028,
0029, 0030, 0031, 0032, 0035, 0036, 0037, and 0038.

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

$142,200.00$81,823.00City of Grand Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$81,823.00     Program Funds Drawdown $142,200.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/14# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,228,089.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$6,228,089.00

$0.00

$3,309,090.00

$0.00

$6,228,089.00

$6,214,154.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - E001

$11,132.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$6,202,519.00

Total Funds Expended

Responsible Organization:

($502,421.00)

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$6,214,154.00($502,421.00)City of Grand Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/39# of Households 0 0 0

$11,132.00     Program Funds Drawdown $6,202,519.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,985,803.00

NSP Only - LH - 25% Set-Aside City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$1,985,803.00

$0.00

$0.00

$0.00

$1,985,803.00

$1,500,570.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - E001S

$847,320.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,500,570.00

Total Funds Expended

Responsible Organization:

$847,320.00

Construction of new housing Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,500,570.00$847,320.00City of Grand Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

$847,320.00     Program Funds Drawdown $1,500,570.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$917,155.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$917,155.00

$121,621.00

$162,624.00

$0.00

$917,155.00

$904,989.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - E002

$414,433.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$121,621.00

To Date

02/11/2010

Direct Benefit (Households)

$904,989.00

Total Funds Expended

Responsible Organization:

$109,455.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Grand Rapids, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Grand Rapids: 0022, 0025, 0028,
0029, 0030, 0031, 0032, 0035, 0036, 0037, and 0038.

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$904,989.00$109,455.00City of Grand Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/7# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$414,433.00     Program Funds Drawdown $904,989.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1428 Lafayette Ave SE 49507-Grand Rapids Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 1/0 0/0 1/7# of Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,000.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$79,000.00

$0.00

$0.00

$0.00

$79,000.00

$65,296.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids - E003

$34,296.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$65,296.00

Total Funds Expended

Responsible Organization:

$34,296.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling and DPA

Location Description:

The City of Grand Rapids, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Grand Rapids: 0022, 0025, 0028,
0029, 0030, 0031, 0032, 0035, 0036, 0037, and 0038.

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

$65,296.00$34,296.00City of Grand Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$34,296.00     Program Funds Drawdown $65,296.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/6# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,128.00

NSP Only - LMMI City of Grand Rapids

Total Projected Budget from All Sources

Match Contributed

$20,128.00

$20,128.00

$0.00

$0.00

$20,128.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Grand Rapids D001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$20,128.00

To Date

02/11/2010

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Grand Rapids 0898Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,111,147.00

NSP Only - LMMI City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$1,111,147.00

$0.00

$0.00

$0.00

$1,111,147.00

$1,111,147.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - B001

$739.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,111,147.00

Total Funds Expended

Responsible Organization:

$739.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The City of Hamtramck , in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Hamtramck: 5520, 5521, 5522, 5523,
and 5526.

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,111,147.00$739.00City of Hamtramck

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$739.00     Program Funds Drawdown $1,111,147.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/9 0/9# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,212.00

NSP Only - LH - 25% Set-Aside City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$1,000,212.00

$0.00

$0.00

$0.00

$1,000,212.00

$913,629.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - B001S

$279,383.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$776,634.00

Total Funds Expended

Responsible Organization:

$308,829.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$913,629.00$308,829.00City of Hamtramck

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

$279,383.00     Program Funds Drawdown $776,634.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,200.00

NSP Only - LMMI City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$25,200.00

$0.00

$0.00

$0.00

$25,200.00

$7,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - B002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$6,750.00

Total Funds Expended

Responsible Organization:

$750.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling and DPA.

Location Description:

The City of Hamtramck , in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Hamtramck: 5520, 5521, 5522, 5523,
and 5526.

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

$7,500.00$750.00City of Hamtramck

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $6,750.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/17# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$212,769.00

NSP Only - LMMI State of Michigan - Michigan State Housing Development

Total Projected Budget from All Sources

Match Contributed

$212,769.00

$12,769.00

$0.00

$0.00

$212,769.00

$97,055.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - D001

$73,913.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

$212,769.00

To Date

01/14/2010

Area Benefit (Census)

$73,913.00

Total Funds Expended

Responsible Organization:

$97,055.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$97,055.00$97,055.00State of Michigan - Michigan State Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

$73,913.00     Program Funds Drawdown $73,913.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,203,337.00

NSP Only - LMMI City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$4,203,337.00

$0.00

$0.00

$0.00

$4,203,337.00

$4,203,337.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - E001

$133,533.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$4,203,337.00

Total Funds Expended

Responsible Organization:

$133,533.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$4,203,337.00$133,533.00City of Hamtramck

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/25# of Households 0 0 0

$133,533.00     Program Funds Drawdown $4,203,337.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,253,337.00

NSP Only - LH - 25% Set-Aside City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$4,253,337.00

$0.00

$0.00

$0.00

$5,367,919.00

$4,153,337.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - E001S

$833,226.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$3,929,027.00

Total Funds Expended

Responsible Organization:

$1,057,536.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$4,153,337.00$1,057,536.00City of Hamtramck

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/15# of Housing Units 0

$833,226.00     Program Funds Drawdown $3,929,027.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/15 0/0 0/15# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$935,298.00

NSP Only - LMMI City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$935,298.00

$0.00

$0.00

$0.00

$902,167.00

$869,783.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - E002

$6,912.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$830,649.00

Total Funds Expended

Responsible Organization:

$46,046.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Hamtramck , in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Hamtramck: 5520, 5521, 5522, 5523,
and 5526.

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$869,783.00$46,046.00City of Hamtramck

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/26# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$6,912.00     Program Funds Drawdown $830,649.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/26# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$105,300.00

NSP Only - LMMI City of Hamtramck

Total Projected Budget from All Sources

Match Contributed

$105,300.00

$0.00

$0.00

$0.00

$105,300.00

$58,416.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Hamtramck - E003

$13,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$37,844.00

Total Funds Expended

Responsible Organization:

$20,572.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling and DPA.

Location Description:

The City of Hamtramck , in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Hamtramck: 5520, 5521, 5522, 5523,
and 5526.

Activity Progress Narrative:

Hamtramck 0732Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

$58,416.00$20,572.00City of Hamtramck

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$13,500.00     Program Funds Drawdown $37,844.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/6 0/6# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,421.00

NSP Only - LMMI City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$16,421.00

$0.00

$0.00

$0.00

$16,421.00

$16,421.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - B001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$16,421.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

Highland Park Local Consortium The City of Highland Park, in partnership with the Michigan Land Bank, will use Neighborhood
Stabilization Program funds in the target area that contains the following high risk and high need census tracts in the City of
Highland Park: 5530, 5531, 5532, and 5533.

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $16,421.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$168,379.00

NSP Only - LH - 25% Set-Aside City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$168,379.00

$0.00

$0.00

$0.00

$168,379.00

$14,717.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - B001S

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$14,717.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

$0.00     Program Funds Drawdown $14,717.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,096,865.00

NSP Only - LMMI City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$3,096,865.00

$637,308.00

$0.00

$0.00

$3,096,865.00

$3,015,093.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - D001

$629,244.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$637,308.00

To Date

02/11/2010

Area Benefit (Census)

$3,015,093.00

Total Funds Expended

Responsible Organization:

$555,536.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

Highland Park Local Consortium The City of Highland Park, in partnership with the Michigan Land Bank, will use Neighborhood
Stabilization Program funds in the target area that contains the following high risk and high need census tracts in the City of
Highland Park: 5530, 5531, 5532, and 5533.

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$3,015,093.00$555,536.00City of Highland Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

103/145# of Properties 103

$629,244.00     Program Funds Drawdown $3,015,093.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan129 Midland 48203-Highland Park Not Validated / N

Michigan308 Avalon 48203-Highland Park Match / N

Michigan333 Ford 48203-Highland Park Not Validated / N

Michigan29 Leslie 48203-Highland Park Match / N

Michigan371 Pilgrim 48203-Highland Park Not Validated / N

Michigan383 Tuxedo 48203-Highland Park Not Validated / N

Michigan13916 Trumbull 48203-Highland Park Not Validated / N

Michigan13817 Trumbull 48203-Highland Park Not Validated / N

Michigan340 Pasadena 48203-Highland Park Not Validated / N

Michigan298 Cortland 48203-Highland Park Match / N

Michigan26 Sturtevant 48203-Highland Park Match / N

Michigan250 Ferris 48203-Highland Park Match / N

Michigan301 W Grand 48203-Highland Park Not Validated / N

Michigan149 Louise 48203-Highland Park Not Validated / N

Michigan147 Midland 48203-Highland Park Not Validated / N

Michigan323-325 Pasadena 48203-Highland Park Not Validated / N

Michigan323 Highland 48203-Highland Park Not Validated / N

Michigan397 Courtland 48203-Highland Park Not Validated / N

Michigan220 Ferris 48203-Highland Park Not Validated / N

Michigan30 Kendall 48203-Highland Park Not Validated / N

Michigan330 Tuxedo 48203-Highland Park Not Validated / N

Michigan85 Grove 48203-Highland Park Not Validated / N

Michigan383 Richton 48203-Highland Park Not Validated / N

Michigan245 - 247 Pilgrim 48203-Highland Park Not Validated / N

Michigan47 Grove 48203-Highland Park Not Validated / N

Michigan364 Tuxedo 48203-Highland Park Not Validated / N

Michigan327 Elmhurst 48203-Highland Park Not Validated / N

Michigan295 Labelle 48203-Highland Park Match / N

Michigan308 Richton 48203-Highland Park Match / N

Michigan301 LaBelle 48203-Highland Park Not Validated / N

Michigan100 Sturtevant 48203-Highland Park Not Validated / N

Michigan13841 Trumbull 48203-Highland Park Not Validated / N

Michigan359 Highland 48203-Highland Park Not Validated / N

Michigan378 Tuxedo 48203-Highland Park Not Validated / N

Michigan388 Richton 48203-Highland Park Not Validated / N

Michigan345 Ford 48203-Highland Park Not Validated / N

Michigan360 Tuxedo 48203-Highland Park Not Validated / N

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Michigan99 Grove 48203-Highland Park Not Validated / N

Michigan372 Highland 48203-Highland Park Not Validated / N

Michigan1501 Kendall 48203-Highland Park Not Validated / N

Michigan377 Elmhurst 48203-Highland Park Not Validated / N

Michigan133 Midland 48203-Highland Park Not Validated / N

Michigan389 Courtland 48203-Highland Park Not Validated / N

Michigan76 Sturtevant 48203-Highland Park Not Validated / N

Michigan345 Courtland 48203-Highland Park Not Validated / N

Michigan308 Labelle 48203-Highland Park Match / N

Michigan318 Tuxedo 48203-Highland Park Match / N

Michigan393 Elmhurst 48203-Highland Park Not Validated / N

Michigan341 Highland 48203-Highland Park Not Validated / N

Michigan123 Midland 48203-Highland Park Not Validated / N

Michigan13912 Trumbull 48203-Highland Park Not Validated / N

Michigan322 Pasadena 48203-Highland Park Not Validated / N

Michigan306 LaBelle 48203-Highland Park Not Validated / N

Michigan16013 - 15 Prospect 48203-Highland Park Not Validated / N

Michigan381 Richton 48203-Highland Park Not Validated / N

Michigan213 Pilgrim 48203-Highland Park Not Validated / N

Michigan315 Highland 48203-Highland Park Match / N

Michigan303 Tuxedo 48203-Highland Park Not Validated / N

Michigan13726 Trumbull 48203-Highland Park Not Validated / N

Michigan123 Candler 48203-Highland Park Not Validated / N

Michigan48 Candler 48203-Highland Park Not Validated / N

Michigan400 Highland 48203-Highland Park Not Validated / N

Michigan34 Kendall 48203-Highland Park Not Validated / N

Michigan346 Courtland 48203-Highland Park Not Validated / N

Michigan191 Louise 48203-Highland Park Not Validated / N

Michigan292 Labelle 48203-Highland Park Match / N

Michigan323 Tuxedo 48203-Highland Park Not Validated / N

Michigan359 Tuxedo 48203-Highland Park Not Validated / N

Michigan15850 Second/95 Midland 48203-Highland Park Not Validated / N

Michigan347 Elmhurst 48203-Highland Park Not Validated / N

Michigan186 Pilgrim 48203-Highland Park Not Validated / N

Michigan391 Elmhurst 48203-Highland Park Not Validated / N

Michigan69 Sturtevant 48203-Highland Park Not Validated / N

Michigan399 Monterey 48203-Highland Park Not Validated / N

Michigan354 Pasadena 48203-Highland Park Not Validated / N

Michigan352 Tuxedo 48203-Highland Park Not Validated / N

Michigan112 Ferris 48203-Highland Park Not Validated / N

Michigan317 Pasadena 48203-Highland Park Match / N

Michigan347 W Grand 48203-Highland Park Not Validated / N

Michigan321 Pilgrim 48203-Highland Park Match / N
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Michigan297 Tuxedo 48203-Highland Park Match / N

Michigan13321 Hamilton 48203-Highland Park Not Validated / N

Michigan328 Pasadena 48203-Highland Park Not Validated / N

Michigan297 W. Buena Vista 48203-Highland Park Match / N

Michigan125 Louise 48203-Highland Park Not Validated / N

Michigan33 Leslie 48203-Highland Park Not Validated / N

Michigan318 Highland 48203-Highland Park Match / N

Michigan15 Waverly 48203-Highland Park Not Validated / N

Michigan387 Tuxedo 48203-Highland Park Not Validated / N

Michigan313 Cortland 48203-Highland Park Match / N

Michigan314 Pasadena 48203-Highland Park Match / N

Michigan13831 Lincoln 48203-Highland Park Not Validated / N

Michigan283 Elmhurst 48203-Highland Park Match / N

Michigan307 Courtland 48203-Highland Park Not Validated / N

Michigan337 Elmhurst 48203-Highland Park Not Validated / N

Michigan381 Courtland 48203-Highland Park Not Validated / N

Michigan15828 Joslyn 48203-Highland Park Not Validated / N

Michigan1 Hill 48203-Highland Park Not Validated / N

Michigan360 Elmhurst 48203-Highland Park Not Validated / N

Michigan307 Highland 48203-Highland Park Match / N

Michigan354 Elmhurst 48203-Highland Park Not Validated / N

Michigan41 Kendall 48203-Highland Park Not Validated / N

Michigan368 Highland 48203-Highland Park Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,041,594.00

NSP Only - LMMI City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$2,041,594.00

$0.00

$0.00

$0.00

$2,041,594.00

$2,041,594.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - E001

$157,942.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$2,033,722.00

Total Funds Expended

Responsible Organization:

$165,814.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$2,041,594.00$165,814.00City of Highland Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/12# of Households 0 0 0

$157,942.00     Program Funds Drawdown $2,033,722.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,240,789.00

NSP Only - LH - 25% Set-Aside City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$3,240,789.00

$0.00

$0.00

$0.00

$3,240,789.00

$3,096,831.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - E001S

$820,366.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$2,632,034.00

Total Funds Expended

Responsible Organization:

$635,320.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$3,096,831.00$635,320.00City of Highland Park

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

$820,366.00     Program Funds Drawdown $2,632,034.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/11 0/0 0/11# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$705,600.00

NSP Only - LMMI City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$705,600.00

$0.00

$0.00

$0.00

$705,600.00

$442,011.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - E002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$442,011.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/7# of Households 0 0 0

$0.00     Program Funds Drawdown $442,011.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,500.00

NSP Only - LMMI City of Highland Park

Total Projected Budget from All Sources

Match Contributed

$40,500.00

$0.00

$0.00

$0.00

$40,500.00

$1,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Highland Park - E003

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,500.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Highland Park 0343Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Households 0 0 0

$0.00     Program Funds Drawdown $1,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/5# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,101,455.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$5,101,455.00

$446,846.00

$0.00

$0.00

$5,101,455.00

$5,080,823.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - B001

$27,673.00

$532,902.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$532,902.00

$0.00

N/A

02/10/2013

$446,846.00

To Date

02/11/2010

Direct Benefit (Households)

$4,654,609.00

Total Funds Expended

Responsible Organization:

$453,887.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$5,080,823.00$453,887.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/25# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/25 8/25# of Households 0 0 12.50

$27,673.00     Program Funds Drawdown $4,121,707.00

151

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,313,201.00

NSP Only - LH - 25% Set-Aside Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$4,313,201.00

$283,532.00

$0.00

$283,532.00

$4,313,201.00

$4,056,257.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - B001S

$164,154.00

$820,272.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$536,740.00

$0.00

N/A

02/10/2013

$283,532.00

To Date

02/11/2010

Direct Benefit (Households)

$4,013,788.00

Total Funds Expended

Responsible Organization:

$206,623.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$4,056,257.00$206,623.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/25# of Housing Units 0

$164,154.00     Program Funds Drawdown $3,477,048.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/25 0/0 8/25# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,700.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$8,700.00

$0.00

$0.00

$0.00

$8,700.00

$3,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - B002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,500.00

Total Funds Expended

Responsible Organization:

$2,100.00

Homeownership Assistance to low- and moderate-income Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

B002

Project Title:

Eligible Use B002 - Homeownership Assistance

$3,600.00$2,100.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

$0.00     Program Funds Drawdown $1,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,111,183.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,111,183.00

$0.00

$0.00

$0.00

$1,111,183.00

$1,041,220.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - C001

$756.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$1,041,220.00

Total Funds Expended

Responsible Organization:

$756.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of forecloed properties.

Location Description:

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$1,041,220.00$756.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/125# of Properties 0

$756.00     Program Funds Drawdown $1,041,220.00

157

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

158

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,572.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$118,572.00

$0.00

$0.00

$0.00

$118,572.00

$33,852.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - C002

$1,571.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$18,746.00

Total Funds Expended

Responsible Organization:

$16,677.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$33,852.00$16,677.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/99# of Properties 0

$1,571.00     Program Funds Drawdown $18,746.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,300,106.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,300,106.00

$0.00

$0.00

$0.00

$1,300,106.00

$939,597.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - D001

$10,692.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

N/A

$821,043.00

Total Funds Expended

Responsible Organization:

$9,623.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$939,597.00$9,623.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/140# of Properties 13

$10,692.00     Program Funds Drawdown $821,043.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1018 Porter St 48906-Lansing Not Validated / N

Michigan1025 N Larch 48906-Lansing Not Validated / N

Michigan1301 E Saginaw St 48906-Lansing Not Validated / N

Michigan1120 Lathrop 48912-Lansing Not Validated / N

Michigan711 East Park Terrace 48906-Lansing Not Validated / N

Michigan1546 N High St 48906-Lansing Not Validated / N

Michigan1510 New York Ave 48906-Lansing Not Validated / N

Michigan1620 Massachusetts Ave 48906-Lansing Not Validated / N

Michigan1431 N MLK Jr Blvd 48915-Lansing Not Validated / N

Michigan1514 New York Ave 48906-Lansing Not Validated / N

Michigan115 E Reasoner St 48906-Lansing Not Validated / N

Michigan1610 N MLK Jr Blvd 48915-Lansing Not Validated / N

Michigan1429 Robertson Ave 48915-Lansing Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,681,490.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,681,490.00

$0.00

$0.00

$0.00

$1,681,490.00

$1,532,105.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - E001

$37,593.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,346,857.00

Total Funds Expended

Responsible Organization:

$220,493.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,532,105.00$220,493.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/8# of Households 0 0 0

$37,593.00     Program Funds Drawdown $1,346,857.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,300.00

NSP Only - LMMI Ingham County Land Bank

Total Projected Budget from All Sources

Match Contributed

$6,300.00

$0.00

$0.00

$0.00

$6,300.00

$1,200.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Ingham LB - E003

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$1,200.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Ingham LB 6073Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

$1,200.00$1,200.00Ingham County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,079,083.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$1,079,083.00

$79,083.00

$0.00

$0.00

$1,079,083.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo - B001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

$79,083.00

To Date

02/11/2010

Direct Benefit (Households)

$996,167.00

Total Funds Expended

Responsible Organization:

$3,833.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Kalamazoo 0323Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$3,833.00$3,833.00Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $996,167.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/11# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$381,114.00

NSP Only - LH - 25% Set-Aside Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$381,114.00

($247,391.00)

$0.00

$0.00

$381,114.00

$381,114.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo - B001S

$109,087.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($247,391.00)

To Date

02/11/2010

Direct Benefit (Households)

$381,114.00

Total Funds Expended

Responsible Organization:

($80,433.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo 0323Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$381,114.00($80,433.00)Kalamazoo City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

$109,087.00     Program Funds Drawdown $381,114.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/9 0/0 1/9# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$63,634.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$63,634.00

$0.00

$0.00

$0.00

$63,634.00

$63,247.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo - D001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$63,247.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Kalamazoo  0323Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$63,247.00$0.00Kalamazoo City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/13# of Properties 0

$0.00     Program Funds Drawdown $63,247.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,662,358.00

NSP Only - LMMI Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$5,662,358.00

$0.00

$489,344.00

$0.00

$5,662,358.00

$5,634,311.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo - E001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$5,586,288.00

Total Funds Expended

Responsible Organization:

$48,023.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo 0323Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$5,634,311.00$48,023.00Kalamazoo City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/14# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/14# of Households 0 0 0

$0.00     Program Funds Drawdown $5,586,288.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,038,581.00

NSP Only - LH - 25% Set-Aside Kalamazoo City

Total Projected Budget from All Sources

Match Contributed

$2,038,581.00

$0.00

$0.00

$0.00

$2,038,581.00

$1,112,371.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo - E001S

$209,392.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,112,371.00

Total Funds Expended

Responsible Organization:

$209,392.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo 0323Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,112,371.00$209,392.00Kalamazoo City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

$209,392.00     Program Funds Drawdown $1,112,371.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$569,465.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$569,465.00

$235,497.00

$0.00

$0.00

$569,465.00

$556,188.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - B001

$2,991.00

$171,985.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$171,985.00

$0.00

N/A

02/10/2013

$235,497.00

To Date

02/11/2010

Direct Benefit (Households)

$312,871.00

Total Funds Expended

Responsible Organization:

$246,308.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$0.00$0.00Kalamazoo City

$556,188.00$246,308.00Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$2,991.00     Program Funds Drawdown $140,886.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/13# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$512,259.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$512,259.00

$0.00

$0.00

$0.00

$512,259.00

$491,013.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - C001

$5,164.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$472,781.00

Total Funds Expended

Responsible Organization:

$23,396.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$491,013.00$23,396.00Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/45# of Properties 0

$5,164.00     Program Funds Drawdown $472,781.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,529.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$49,529.00

$0.00

$0.00

$0.00

$49,529.00

$22,435.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - C002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$20,940.00

Total Funds Expended

Responsible Organization:

$1,495.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

The City of Kalamazoo, in partnership with the Kalamazoo County Land Bank, will use Neighborhood Stabilization Program
funds in the target area that contains the following high risk and high need census tracts in the City of Kalamazoo: 0001,
0002.02, 0003, 0005, 0006, 0009, and 0010.

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$22,435.00$1,495.00Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/45# of Properties 0

$0.00     Program Funds Drawdown $20,940.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$697,756.00

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$697,756.00

$8,161.00

$80,000.00

$0.00

$697,756.00

$689,595.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - D001

$90,268.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$8,161.00

To Date

02/11/2010

Area Benefit (Census)

$598,528.00

Total Funds Expended

Responsible Organization:

$4,844.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$689,595.00$4,844.00Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/26# of Properties 3

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$90,268.00     Program Funds Drawdown $598,528.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1626 N Church 49007-Kalamazoo Not Validated / N

Michigan1630 N Rose 49007-Kalamazoo Not Validated / N

Michigan1626 N Park 49007-Kalamazoo Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,756,558.17

NSP Only - LMMI Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$3,756,558.17

$1,161,366.17

$0.00

$0.00

$4,184,456.96

$3,545,592.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - E001

$581,892.00

$1,412,342.61

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$1,412,342.61

$0.00

N/A

02/10/2013

$1,161,366.17

To Date

02/11/2010

Direct Benefit (Households)

$3,116,657.61

Total Funds Expended

Responsible Organization:

$950,400.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$3,545,592.00$950,400.00Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/6# of Households 0 0 0.00

$581,892.00     Program Funds Drawdown $1,704,315.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,776,320.00

NSP Only - LH - 25% Set-Aside Kalamazoo County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,776,320.00

$0.00

$0.00

$0.00

$1,776,320.00

$1,776,320.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Kalamazoo LB - E001S

$1,685,889.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,685,889.00

Total Funds Expended

Responsible Organization:

$637,942.00

Construction of new housing Planned

Activity Description:

Location Description:

Activity Progress Narrative:

Kalamazoo LB 6111Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,776,320.00$637,942.00Kalamazoo County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

$1,685,889.00     Program Funds Drawdown $1,685,889.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/11 0/0 0/11# of Households 0 0 0

188

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,303,144.00

NSP Only - LMMI City of Lansing

Total Projected Budget from All Sources

Match Contributed

$1,303,144.00

$0.00

$0.00

$0.00

$1,303,144.00

$1,303,144.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Lansing - B001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,303,144.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Lansing 0384Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,303,144.00$0.00City of Lansing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/17# of Housing Units 6

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $1,303,144.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan1725 Donora 48910-Lansing Not Validated / N

Michigan1808 Linval 48917-Lansing Not Validated / N

Michigan1135 Shepard St 48812-Lansing Not Validated / N

Michigan1815 William 48915-Lansing Not Validated / N

Michigan1222 Ballard St 48906-Lansing Not Validated / N

Michigan1311 Greenwood Avenue 48915-Lansing Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1 0/0 1/0 6/14# of Households 0 6 16.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,480,715.00

NSP Only - LH - 25% Set-Aside City of Lansing

Total Projected Budget from All Sources

Match Contributed

$1,480,715.00

$498,450.00

$0.00

$0.00

$1,480,715.00

$1,119,404.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Lansing - B001S

$168,566.00

$287,610.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$287,610.00

$0.00

N/A

02/10/2013

$498,450.00

To Date

02/11/2010

Direct Benefit (Households)

$1,119,169.00

Total Funds Expended

Responsible Organization:

$168,801.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Lansing 0384Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,119,404.00$168,801.00City of Lansing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

$168,566.00     Program Funds Drawdown $831,559.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/20 0/0 0/20# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,880,658.00

NSP Only - LMMI City of Lansing

Total Projected Budget from All Sources

Match Contributed

$1,880,658.00

$0.00

$0.00

$0.00

$1,880,658.00

$1,840,832.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Lansing - E001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,829,852.00

Total Funds Expended

Responsible Organization:

$10,980.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Lansing 0384Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,840,832.00$10,980.00City of Lansing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/8# of Households 0 0 0

$0.00     Program Funds Drawdown $1,829,852.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,099,810.00

NSP Only - LH - 25% Set-Aside City of Lansing

Total Projected Budget from All Sources

Match Contributed

$1,099,810.00

$229,569.00

$0.00

$0.00

$1,099,810.00

$1,099,810.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Lansing - E001S

$617,620.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$229,569.00

To Date

02/11/2010

Direct Benefit (Households)

$1,099,810.00

Total Funds Expended

Responsible Organization:

$459,652.00

Construction of new housing Under Way

Activity Description:

Construction and resale of vacant properties.

Location Description:

The City of Lansing, in partnership with the Ingham County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Lansing: 0001, 0002, 0003, 0004,
0005, 0006, 0007, 0008, 0009, 0012, 0013, 0014, 0015, 0016, 0020, 0021, and 0065.

Activity Progress Narrative:

Lansing 0384Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,099,810.00$459,652.00City of Lansing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$617,620.00     Program Funds Drawdown $1,099,810.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/5 0/0 0/5# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,265,831.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$2,265,831.00

($182,577.00)

$0.00

$0.00

$2,265,831.00

$1,932,170.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA - C001

$619,246.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

($182,577.00)

To Date

02/11/2010

Area Benefit (Census)

$1,819,612.00

Total Funds Expended

Responsible Organization:

$16,834.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

Detroit $1,043,262 50 units; Grand Rapids $86,284 11 units; Hamtramck $336,014 24 units; Highland Park $235,678 25 units;
Pontiac $329,207 65 units; Wyandotte $235,386 17 units.

Activity Progress Narrative:

MLBFTA 6027Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$1,932,170.00$16,834.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/192# of Properties 0

$619,246.00     Program Funds Drawdown $1,819,612.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$664,360.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$664,360.00

$200,934.00

$0.00

$0.00

$463,426.00

$188,381.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA - C002

$20,887.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$36,512.00

Total Funds Expended

Responsible Organization:

$74,203.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

Detroit $615,572 50 units; Hamtramck $7,813 24 units; Highland Park $5,042 10 units; Pontiac $29,275 65 units; Wyandotte
$6,658 17 units.

Activity Progress Narrative:

MLBFTA 6027Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$188,381.00$74,203.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/166# of Properties 0

$20,887.00     Program Funds Drawdown $36,512.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,331,643.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$3,331,643.00

($798,322.00)

$0.00

$0.00

$3,331,643.00

$2,941,102.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA - D001

$543,105.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

($488,241.00)

To Date

02/11/2010

Area Benefit (Census)

$2,770,765.00

Total Funds Expended

Responsible Organization:

$670,468.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

Detroit $164,219 14 units; Grand Rapids $328,884 13 units; Hamtramck $734,603 42 units; Highland Park $1,180,365 58 units;
Pontiac $704,477 47 units; Wyandotte $219,095 16 units.

Activity Progress Narrative:

MLBFTA 6027Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$2,941,102.00$670,468.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

73/190# of Properties 33

$543,105.00     Program Funds Drawdown $2,770,765.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan36 Matthews 48342-Pontiac Not Validated / N

Michigan52 McKinley 48342-Pontiac Not Validated / N

Michigan357 Anderson 48342-Pontiac Not Validated / N

Michigan157 Hill 48203-Highland Park Not Validated / N

Michigan217 Going 48342-Pontiac Not Validated / N

Michigan11520 St Aubin 48212-Hamtramck Not Validated / N

Michigan298 Osmun 48342-Pontiac Not Validated / N

Michigan2237 Andrus 48212-Hamtramck Not Validated / N

Michigan282 Prospect 48342-Pontiac Not Validated / N

Michigan3072 Trowbridge 48212-Hamtramck Not Validated / N

Michigan2420 Zinow 48212-Hamtramck Not Validated / N

Michigan348 Whittemore 48342-Pontiac Not Validated / N

Michigan382 Whittemore 48342-Pontiac Not Validated / N

Michigan202 Russell 48342-Pontiac Not Validated / N

Michigan33 Sheridan 48342-Pontiac Not Validated / N

Michigan57 Omar 48342-Pontiac Not Validated / N

Michigan2677 Casmere 48212-Hamtramck Not Validated / N

Michigan16435 Hamilton 48203-Highland Park Not Validated / N

Michigan204 Going 48342-Pontiac Not Validated / N

Michigan2424 Faber 48212-Hamtramck Not Validated / N

Michigan2379 Danforth 48212-Hamtramck Not Validated / N

Michigan19 Park Place 48342-Pontiac Not Validated / N

Michigan192 Russell 48342-Pontiac Not Validated / N

Michigan2048 Caniff 48212-Hamtramck Not Validated / N

Michigan391 S Paddock 48342-Pontiac Not Validated / N

Michigan24 Edison 48342-Pontiac Not Validated / N

Michigan73 McKinley 48342-Pontiac Not Validated / N

Michigan11578 Nagel 48212-Hamtramck Not Validated / N

Michigan44 Edison 48342-Pontiac Not Validated / N

Michigan346 Osmun 48342-Pontiac Not Validated / N

Michigan185 Raeburn 48342-Pontiac Not Validated / N

Michigan8800 Lumpkin 48212-Hamtramck Not Validated / N

Michigan279 S Paddock 48342-Pontiac Not Validated / N

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,690,768.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$4,690,768.00

$2,071,542.00

$0.00

$0.00

$4,690,768.00

$3,840,406.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Detroit - B001

$1,604,105.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$2,071,542.00

To Date

02/11/2010

Direct Benefit (Households)

$3,840,406.00

Total Funds Expended

Responsible Organization:

$1,221,180.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Detroit 6027Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$3,840,406.00$1,221,180.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/7 0/7# of Households 0 0 0

$1,604,105.00     Program Funds Drawdown $3,840,406.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,716,635.00

NSP Only - LH - 25% Set-Aside Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,716,635.00

($902,591.00)

$0.00

$0.00

$285,904.00

$1,122,437.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Detroit - B001S

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$1,122,437.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Detroit  6027Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$1,122,437.00$1,122,437.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

$0.00     Program Funds Drawdown $0.00

206

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/7 0/0 0/7# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,750.00

NSP Only - LH - 25% Set-Aside Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$143,750.00

$0.00

$0.00

$0.00

$33,696.00

$27,998.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Detroit - E001S

$3,545.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

($110,054.00)

To Date

02/11/2010

Direct Benefit (Households)

$5,205.00

Total Funds Expended

Responsible Organization:

$26,338.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Detroit 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$27,998.00$26,338.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

$3,545.00     Program Funds Drawdown $5,205.00

208

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,032,155.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,032,155.00

$0.00

$0.00

$0.00

$1,032,155.00

$1,020,771.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Detroit - E002

$730,889.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,020,771.00

Total Funds Expended

Responsible Organization:

$248,626.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Detroit 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,020,771.00$248,626.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/8# of Households 0 0 0

$730,889.00     Program Funds Drawdown $1,020,771.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,429.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$8,429.00

($3,571.00)

$0.00

$0.00

$8,429.00

$8,429.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Grand Rapids - E001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

($3,571.00)

To Date

02/11/2010

Direct Benefit (Households)

$8,429.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Grand Rapids 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $8,429.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$782,291.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$782,291.00

$0.00

$0.00

$0.00

$782,291.00

$754,633.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Hamtramck - E001

$10,573.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

$0.00

To Date

02/13/2010

Direct Benefit (Households)

$754,633.00

Total Funds Expended

Responsible Organization:

$10,573.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Hamtramck 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$754,633.00$10,573.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0

$10,573.00     Program Funds Drawdown $754,633.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$346,308.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$346,308.00

$0.00

$0.00

$0.00

$346,308.00

$260,190.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Highland Park - E002

$6,181.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

$0.00

To Date

02/13/2010

Direct Benefit (Households)

$260,190.00

Total Funds Expended

Responsible Organization:

$6,181.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Highland Park 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$260,190.00$6,181.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0

$6,181.00     Program Funds Drawdown $260,190.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$947,192.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$947,192.00

$0.00

$0.00

$0.00

$947,192.00

$517,506.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Highland Park E001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$303,682.00

Total Funds Expended

Responsible Organization:

($46,366.00)

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Highland Park 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$517,506.00($46,366.00)Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/11# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/11# of Households 0 0 0

$0.00     Program Funds Drawdown $303,682.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,611,090.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$2,611,090.00

$0.00

$0.00

$0.00

$2,611,090.00

$2,522,971.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Pontiac - B001

$60,078.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$2,522,971.00

Total Funds Expended

Responsible Organization:

$36,493.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The Michigan Land Bank, will use Neighborhood Stabilization Program funds in the target area that contains the following high
risk and high need census tracts in the City of Pontiac: 1416, 1422, 1423, and 1424.

Activity Progress Narrative:

MLBFTA/Pontiac 6027Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$0.00$0.00City of Pontiac

$2,522,971.00$36,493.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

$60,078.00     Program Funds Drawdown $2,522,971.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/13# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$664,120.00

NSP Only - LH - 25% Set-Aside Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$664,120.00

$0.00

$0.00

$0.00

$664,120.00

$664,120.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Pontiac - B001S

$179,851.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$664,120.00

Total Funds Expended

Responsible Organization:

$136,631.00

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Pontiac 6027Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$664,120.00$136,631.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

$179,851.00     Program Funds Drawdown $664,120.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,819,227.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,819,227.00

$255,318.00

$0.00

$255,318.00

$1,819,227.00

$1,394,799.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Pontiac - E001

$59,244.00

$342,708.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$87,390.00

$0.00

N/A

02/13/2013

$255,318.00

To Date

02/13/2010

Direct Benefit (Households)

$1,394,799.00

Total Funds Expended

Responsible Organization:

$59,244.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Pontiac 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,394,799.00$59,244.00Michigan Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/7# of Housing Units 0

0/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$59,244.00     Program Funds Drawdown $1,307,409.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/7# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,191,771.00

NSP Only - LMMI City of Pontiac

Total Projected Budget from All Sources

Match Contributed

$1,191,771.00

$0.00

$0.00

$0.00

$1,191,771.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Pontiac - E002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Pontiac, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Pontiac: 1416, 1422, 1423, and 1424.

Activity Progress Narrative:

MLBFTA/Pontiac 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/31# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/31# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,190.00

NSP Only - LMMI Michigan Land Bank

Total Projected Budget from All Sources

Match Contributed

$214,190.00

$0.00

$0.00

$0.00

$214,190.00

$199,834.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 MLBFTA/Wyandotte - E001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/13/2013

$0.00

To Date

02/13/2010

Direct Benefit (Households)

$199,834.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Planned

Activity Description:

Location Description:

Activity Progress Narrative:

MLBFTA/Wyandotte 6027Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

$0.00     Program Funds Drawdown $199,834.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,115,178.18

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$4,115,178.18

$361,687.00

$125,000.00

$0.00

$3,967,160.83

$3,967,160.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - B001

$220,125.00

$384,131.18

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$384,131.18

$0.00

N/A

02/10/2013

$361,687.00

To Date

02/11/2010

Direct Benefit (Households)

$3,808,728.18

Total Funds Expended

Responsible Organization:

$378,557.65

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and Rehabilitation of abandoned and foreclosed properties.

Location Description:

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,
0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$3,967,160.83$378,557.65Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$220,125.00     Program Funds Drawdown $3,424,597.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/25# of Households 0 0 0

231

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,224,499.00

NSP Only - LH - 25% Set-Aside Saginaw City

Total Projected Budget from All Sources

Match Contributed

$3,224,499.00

$854,761.18

$0.00

$0.00

$3,224,499.00

$3,224,499.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - B001S

$1,159,151.00

$303,092.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$303,092.00

$0.00

N/A

02/10/2013

$854,761.18

To Date

02/11/2010

Direct Benefit (Households)

$3,068,909.00

Total Funds Expended

Responsible Organization:

$1,314,741.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$3,224,499.00$1,314,741.00Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/12# of Households 0 0 0

$1,159,151.00     Program Funds Drawdown $2,765,817.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,228,263.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$1,228,263.00

$48,802.00

$0.00

$0.00

$1,228,263.00

$1,120,905.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - D001

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$48,802.00

To Date

02/11/2010

Area Benefit (Census)

$1,072,103.00

Total Funds Expended

Responsible Organization:

$48,802.00

Clearance and Demolition Under Way

Activity Description:

Demolition

Location Description:

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,
0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$1,120,905.00$48,802.00Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

119/200# of Properties 76

$0.00     Program Funds Drawdown $1,072,103.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan215 N 6th 48601-Saginaw Not Validated / N

Michigan316 N 13th 48601-Saginaw Not Validated / N

Michigan500 S 4th 48601-Saginaw Not Validated / N

Michigan3317 Parkwood 48601-Saginaw Not Validated / N

Michigan2410 Hosmer 48601-Saginaw Not Validated / N

Michigan2033 Janes 48601-Saginaw Not Validated / N

Michigan929 N 4th 48601-Saginaw Not Validated / N

Michigan225 N 4th 48601-Saginaw Not Validated / N

Michigan2818 S Jefferson 48601-Saginaw Not Validated / N

Michigan609 S Weadock 48601-Saginaw Not Validated / N

Michigan1703 Burt 48601-Saginaw Not Validated / N

Michigan2011 Stone 48601-Saginaw Not Validated / N

Michigan610 State 48601-Saginaw Not Validated / N

Michigan1825 N Genesee 48601-Saginaw Not Validated / N

Michigan1127 Sheridan 48601-Saginaw Not Validated / N

Michigan2041 Lapeer 48601-Saginaw Not Validated / N

Michigan354 S 14th 48601-Saginaw Not Validated / N

Michigan2117 E Holland 48601-Saginaw Not Validated / N

Michigan453 S 14th 48601-Saginaw Not Validated / N

Michigan609 N Jefferson 48601-Saginaw Not Validated / N

Michigan1413 Lapeer 48601-Saginaw Not Validated / N

Michigan2121 Oakwood 48601-Saginaw Not Validated / N

Michigan709 Clark 48601-Saginaw Not Validated / N

Michigan220 S 14th 48601-Saginaw Not Validated / N

Michigan2122 Hanchett 48602-Saginaw Not Validated / N

Michigan513 S Park 48601-Saginaw Not Validated / N

Michigan1412 Ward 48601-Saginaw Not Validated / N

Michigan1927 Hill 48601-Saginaw Not Validated / N

Michigan1518 Houghton 48601-Saginaw Not Validated / N

Michigan703 N Oakley 48601-Saginaw Not Validated / N

Michigan1000 N 3rd 48601-Saginaw Not Validated / N

Michigan534 S Weadock 48601-Saginaw Not Validated / N

Michigan1116 Cornelia 48601-Saginaw Not Validated / N

Michigan452 S 21st 48601-Saginaw Not Validated / N

Michigan1236 Owen 48601-Saginaw Not Validated / N

Michigan322 Carlisle 48601-Saginaw Not Validated / N

Michigan1022 Brown 48601-Saginaw Not Validated / N

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Michigan2425 Oakwood 48601-Saginaw Not Validated / N

Michigan329 Carroll 48601-Saginaw Not Validated / N

Michigan511 Davenport 48602-Saginaw Not Validated / N

Michigan916 Sheridan 48601-Saginaw Not Validated / N

Michigan640 S Weadock 48601-Saginaw Not Validated / N

Michigan909 Pleasant 48601-Saginaw Not Validated / N

Michigan2624 S Jefferson 48601-Saginaw Not Validated / N

Michigan225 N 7th 48601-Saginaw Not Validated / N

Michigan1901 Lapeer 48601-Saginaw Not Validated / N

Michigan922 Johnson 48601-Saginaw Not Validated / N

Michigan818 S Warren 48601-Saginaw Not Validated / N

Michigan647 S 10th 48601-Saginaw Not Validated / N

Michigan1338 S Park 48601-Saginaw Not Validated / N

Michigan1015 Kirk 48601-Saginaw Not Validated / N

Michigan803 E Remington 48601-Saginaw Not Validated / N

Michigan1712 N Oakley 48601-Saginaw Not Validated / N

Michigan1704 Syracuse 48601-Saginaw Not Validated / N

Michigan220 S 4th 48601-Saginaw Not Validated / N

Michigan1612 Janes 48601-Saginaw Not Validated / N

Michigan221 S 22nd 48601-Saginaw Not Validated / N

Michigan453 S 23rd 48601-Saginaw Not Validated / N

Michigan508 N Warren 48601-Saginaw Not Validated / N

Michigan614 Sheridan 48601-Saginaw Not Validated / N

Michigan906 Sheridan Pl 48601-Saginaw Not Validated / N

Michigan2425 Lynnwood 48601-Saginaw Not Validated / N

Michigan1501 Janes 48601-Saginaw Not Validated / N

Michigan2040 Walnut 48601-Saginaw Not Validated / N

Michigan1405 Johnson 48601-Saginaw Not Validated / N

Michigan122 S 2nd 48601-Saginaw Not Validated / N

Michigan1421 S Park 48601-Saginaw Not Validated / N

Michigan503 S Weadock 48601-Saginaw Not Validated / N

Michigan615 N Jefferson 48601-Saginaw Not Validated / N

Michigan2506 Hermansau 48602-Saginaw Not Validated / N

Michigan1306 Pleasant 48601-Saginaw Not Validated / N

Michigan318 Carlisle 48601-Saginaw Not Validated / N

Michigan544 S 5th 48601-Saginaw Not Validated / N

Michigan2115 Walnut 48601-Saginaw Not Validated / N

Michigan505 S 17th 48601-Saginaw Not Validated / N

Michigan2526 Maplewood 48601-Saginaw Not Validated / N

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,652,432.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$1,652,432.00

$108,432.00

$2,910,000.00

$0.00

$1,652,432.00

$1,652,432.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - E001

$520,101.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$108,432.00

To Date

02/11/2010

Direct Benefit (Households)

$1,467,964.00

Total Funds Expended

Responsible Organization:

$454,298.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,652,432.00$454,298.00Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/25# of Households 0 0 0

$520,101.00     Program Funds Drawdown $1,467,964.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,786,693.00

NSP Only - LH - 25% Set-Aside Saginaw City

Total Projected Budget from All Sources

Match Contributed

$1,786,693.00

$178,170.00

$0.00

$0.00

$1,786,693.00

$1,786,693.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - E001S

$1,704,849.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$178,170.00

To Date

02/11/2010

Direct Benefit (Households)

$1,704,849.00

Total Funds Expended

Responsible Organization:

$1,786,693.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,786,693.00$1,786,693.00Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

$1,704,849.00     Program Funds Drawdown $1,704,849.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,960,000.00

NSP Only - LMMI Saginaw City

Total Projected Budget from All Sources

Match Contributed

$1,960,000.00

$0.00

$700,000.00

$0.00

$1,960,000.00

$1,176,169.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw - E002

$33,689.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,176,169.00

Total Funds Expended

Responsible Organization:

$33,689.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw 0387Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,176,169.00$33,689.00Saginaw City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/25# of Households 0 0 0

$33,689.00     Program Funds Drawdown $1,176,169.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$605,500.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$605,500.00

$0.00

$0.00

$0.00

$605,500.00

$582,292.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - B001

$156,832.00

$1,500.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$1,500.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$582,292.00

Total Funds Expended

Responsible Organization:

$28,263.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

B001

Project Title:

Eligible Use B001 - Rehab/Reconstruction

$582,292.00$28,263.00Saginaw County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/55# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/55# of Households 0 0 0

$156,832.00     Program Funds Drawdown $580,792.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,837,152.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,837,152.00

$98,896.00

$0.00

$0.00

$1,837,152.00

$1,837,152.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - C001

$464,784.00

$7,040.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$7,040.00

$0.00

N/A

02/10/2013

$98,896.00

To Date

02/11/2010

Area Benefit (Census)

$1,837,152.00

Total Funds Expended

Responsible Organization:

$230,817.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed properties.

Location Description:

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,
0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$1,837,152.00$230,817.00Saginaw County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/300# of Properties 0

$464,784.00     Program Funds Drawdown $1,830,112.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$177,404.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$177,404.00

$0.00

$0.00

$0.00

$177,404.00

$121,553.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - C002

$314.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Area Benefit (Census)

$44,109.00

Total Funds Expended

Responsible Organization:

$66,653.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Disposition

Location Description:

The City of Saginaw, in partnership with the Saginaw County Land Bank, will use Neighborhood Stabilization Program funds in
the target area that contains the following high risk and high need census tracts in the City of Saginaw: 0001, 0004, 0006, 0007,
0008, 0016, 0017, 0018, and 0019.

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

C001

Project Title:

Eligible Use C

$121,553.00$66,653.00Saginaw County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/300# of Properties 0

$314.00     Program Funds Drawdown $44,109.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,733,455.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$1,733,455.00

$757,587.00

$0.00

$0.00

$1,733,455.00

$1,638,454.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - D001

$215,323.00

$1,800.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$1,800.00

$0.00

N/A

02/10/2013

$757,587.00

To Date

02/11/2010

Area Benefit (Census)

$698,502.00

Total Funds Expended

Responsible Organization:

$662,586.00

Clearance and Demolition Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

D001

Project Title:

Eligible Use D001

$1,638,454.00$662,586.00Saginaw County Land Bank

$0.00$0.00State of Michigan - Michigan State Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/125# of Properties 21

$215,323.00     Program Funds Drawdown $696,702.00
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Activity Locations
Address County State ZipCity Status / Accept

Michigan606 W Remington 48602-Saginaw Match / N

Michigan207 N Webster 48602-Saginaw Match / N

Michigan709 Hayes 48602-Saginaw Match / N

Michigan936 N 7th 48601-Saginaw Match / N

Michigan1009 N 8th 48601-Saginaw Match / N

Michigan721 Cleveland 48602-Saginaw Match / N

Michigan714 Meredith 48601-Saginaw Match / N

Michigan614 State 48602-Saginaw Match / N

Michigan1318 Hayes 48602-Saginaw Match / N

Michigan919 N Bond 48602-Saginaw Match / N

Michigan726 N Granger 48602-Saginaw Match / N

Michigan1007 Burt 48607-Saginaw Match / N

Michigan1209 Hayes 48602-Saginaw Match / N

Michigan912 N Bond 48602-Saginaw Match / N

Michigan519 Cronk 48602-Saginaw Match / N

Michigan623 N Harrison 48602-Saginaw Match / N

Michigan1024 N Granger 48602-Saginaw Match / N

Michigan1436 Emily 48607-Saginaw Match / N

Michigan1003 Sheridan 48602-Saginaw Match / N

Michigan814 Thompson 48607-Saginaw Match / N

Michigan217 N Woodbridge 48602-Saginaw Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$658,599.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$658,599.00

$0.00

$0.00

$0.00

$658,599.00

$614,605.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - E001

$242,169.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$40,399.00

To Date

02/11/2010

Direct Benefit (Households)

$614,605.00

Total Funds Expended

Responsible Organization:

$267.00

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$614,605.00$267.00Saginaw County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0

$242,169.00     Program Funds Drawdown $614,605.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

253

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$366,401.00

NSP Only - LMMI Saginaw County Land Bank

Total Projected Budget from All Sources

Match Contributed

$366,401.00

$0.00

$0.00

$0.00

$366,401.00

$262,510.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Saginaw LB - E002

$19,936.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$262,510.00

Total Funds Expended

Responsible Organization:

$19,936.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Saginaw LB 6110Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$262,510.00$19,936.00Saginaw County Land Bank

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/10# of Households 0 0 0

$19,936.00     Program Funds Drawdown $262,510.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,595,106.00

NSP Only - LMMI City of Wyandotte

Total Projected Budget from All Sources

Match Contributed

$4,595,106.00

$1,926,229.00

$111,790.72

$182,638.00

$4,595,106.00

$3,317,799.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Wyandotte - E001

$675,553.00

$343,238.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$160,600.00

$0.00

N/A

02/10/2013

$1,926,229.00

To Date

02/11/2010

Direct Benefit (Households)

$3,222,069.00

Total Funds Expended

Responsible Organization:

$648,922.00

Construction of new housing Under Way

Activity Description:

Acquisition and rehabilitation of vacant and/or demolished properties.

Location Description:

The City of Wyandotte, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Wyandotte: 5806 and 5807.

Activity Progress Narrative:

Wyandotte 1352Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$3,317,799.00$648,922.00City of Wyandotte

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$675,553.00     Program Funds Drawdown $3,061,469.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,839,028.00

NSP Only - LH - 25% Set-Aside City of Wyandotte

Total Projected Budget from All Sources

Match Contributed

$1,839,028.00

$0.00

$0.00

$0.00

$1,839,028.00

$1,839,028.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Wyandotte - E001S

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,834,468.00

Total Funds Expended

Responsible Organization:

($95,730.00)

Construction of new housing Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Wyandotte 1352Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$1,839,028.00($95,730.00)City of Wyandotte

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

$0.00     Program Funds Drawdown $1,834,468.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,878,851.00

NSP Only - LMMI City of Wyandotte

Total Projected Budget from All Sources

Match Contributed

$1,878,851.00

$0.00

$0.00

$0.00

$1,878,851.00

$1,834,513.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Wyandotte - E002

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$1,723,942.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Wyandotte 1352Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0

$0.00     Program Funds Drawdown $1,723,942.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$868,386.00

NSP Only - LH - 25% Set-Aside City of Wyandotte

Total Projected Budget from All Sources

Match Contributed

$868,386.00

$182,638.00

$0.00

$0.00

$868,386.00

$563,506.52

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Wyandotte - E002S

$339,763.00

$60,977.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$60,977.00

$0.00

N/A

02/10/2013

$182,638.00

To Date

02/11/2010

Direct Benefit (Households)

$400,740.00

Total Funds Expended

Responsible Organization:

$502,529.52

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Wyandotte 1352Activity Title:

Project Number:

E001

Project Title:

Eligible Use E001 - Redevelopment

$563,506.52$502,529.52City of Wyandotte

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

$339,763.00     Program Funds Drawdown $339,763.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,900.00

NSP Only - LMMI City of Wyandotte

Total Projected Budget from All Sources

Match Contributed

$9,900.00

$0.00

$0.00

$0.00

$9,900.00

$1,575.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NS2 Wyandotte - E003

$675.00

$0.00

$0.00

Jan 1 thru Mar 31, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/10/2013

$0.00

To Date

02/11/2010

Direct Benefit (Households)

$900.00

Total Funds Expended

Responsible Organization:

($4,235.00)

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Counseling and DPA.

Location Description:

The City of Wyandotte, in partnership with the Michigan Land Bank, will use Neighborhood Stabilization Program funds in the
target area that contains the following high risk and high need census tracts in the City of Wyandotte: 5806 and 5807.

Activity Progress Narrative:

Wyandotte 1352Activity Title:

Project Number:

E002

Project Title:

Eligible Use E002 - Homeownership Assistance

$1,575.00($4,235.00)City of Wyandotte

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/8# of Households 0 0 0

$675.00     Program Funds Drawdown $900.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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